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1st Session. S t No. 242. 
WILLIAM GEIGER. 
[To accompany bill H. R. C. C. No. 96.] 
.FEBRUARY 11, 1860.-The Court of Claims submitted the following report, which, together 
with the accompanying bill, was referred to the Committee of Claims. 
MARCil 1, 1860.-0rdered to be printed. 
The CouRT OF CLAIMS submitted the following 
REPORT. 
To the honorable the Senate and House of Representatives of the United 
States in Congress assembled : 
The Court of Claims respectfully presents the following documents 
as the report in the case of 
vVILLIAM GEIGER vs. THE UNITED STATES. 
1. The petition of the claimant. 
2. Documentary evidence offered by the claimant, transmitted to 
the House of Representatives. 
3. Evidence offered by the government, transmitted to the House 
·of Representatives. 
4. Claimant's brief. 
5. United States deputy solicitor's brief. 
6. Opinion of the court. 
7. Bill allowing claimant $4,010 62. 
By order of the Court of Claims. 
In testimony whereof, I have hereunto set my hand and affixed the 
(L S J seal of said court, at Washington, this fifth day of December, 
· · A. D. 1859. 
SAMUEL H. HUNTINGTON, 
CMef Clerk Court of Claims. 
2 WILLIAM GEIGER. 
No.1. 
COURT OF CLAIMS. 
vVrLLrAM GEIGER vs. UNrTED SrATEs. 
Tu the honorable the J1.tdges of the Court of Claims : 
The petition of William Geiger, of the city of Fort Smith, in the-
county of Sebastian and State of Arkansas, respectfully represents = 
that on the 18th day of October, A. D. 1854, a contract was made· 
and entered into by and between Captain S. G. French, assistant 
quartermaster United States army, on behalf of the United States, of 
the one part, and your petitioner of the second part, a copy cf which 
contract is hereto annexed, by which said contract the said Captain, 
S. G. French, on behalf of the United States, bound himself to pay 
unto the said Geiger a certain price for the performance of certain 
work as a stone mason; and by which said contract the said Geiger 
bound himself, under certain penalties, to do and perform said 
work in a good and workmanlike manner, and within a certain 
specified time, in the erection of a stone barrack at Fort Washita, in 
the Choctaw nation; and in the quarrying of rock and burning of 
lime, to be used in the construction of said military barrack ; all of 
which will more fully and at large appear by reference to the copy off 
the articles of agreement aforesaid, hereunto annexed. 
That your petitioner did at once proceed to Fort Washita, and with 
his employes, hired and brought with him from Arkansas, com-
menced said work in compliance with his said contract. 
That your petitioner was compelled to hire hands at most enormous 
rates of wages, in order to fill his said contract. 
That after the work had progressed some way, he and his workmen 
were compelled to cease working in consequence of a lack of material 
to be used in other departments of said building, and which of neces-
sity should progress in proportion to his work; and during such time 
his men idle, your petitioner was compelled to pay said men full 
wages for doing nothing, while and he they were ready waiting and 
willing to be at work, in order to compl€te said contract within the 
said specified time, and were prevented for the cause above stated. 
That Fort Washita being in the Indian country where no mechanics 
can be found, and distant from the place of residence of your 
petitioner nearly two hundred miles, he was compelled to employ 
workmen in the State and keep them under wages, and could not 
discharge them, as others could not be found; and that while at Fort 
Washita your petitioner was under enormous expenses in the subsist-
ence of himself and his men, having to pay two prices for almost 
every thing he needed; and that your petitioner from repeated delays 
in the furnishing of material for other parts of the building than that 
which demanded his attention as per contract, was compelled to r~turn 
to his home with fourteen men under wages, three several t1mes,. 
which involved your petitioner deeply in debt, and almost destroyed 
his credit and his business. 
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That during the progress of said building your petitioner, in order 
to complete his contract, was compelled to borrow money and at a 
most exorbitant rate of interest. 
That in consequence of the detention by the non-arrival of material 
which was to have been furnished by the United States, in order that 
the several departments of said building might be in progress at the 
same time, as your petitioner's part could not possibly be performed, 
only in proportion as the carpenters proceeded with their part, and 
with which your petitioner had nothing whatever to do) your petitioner 
has been materially damaged. 
That your petitioner finally completed the building on the --
day of November) A. D. 1856, and that he has not yet been fully 
paid therefor. 
That after the completion of said building it was received and 
approved by the acting quartermaster at Fort Washita, and that 
before your petitioner could receive any part of his pay, he was com-
pelled to leave his family, his home, and his business, and go to Fort 
Washita three times, in hope of being paid, and had to remain there, 
under very heavy expenses, over a month at a time. 
That your petitioner is aware that the privations and inconveniences 
above set forth, in the "States" would be of minor importance, but 
situated as he was, in an Indian country, where provisions of every 
kind are sold at very high prices, and where, had he discharged his 
men when idle, he could not have replaced them at any price per 
day; they were difficulties almost insurmountable) and ones too which 
have almost entirely ruined petitioner's buAiness and placed him and 
his affairs in such a position that the whole amount due for said work 
so done and performed according to contract, and received and ap-
proved by the proper officer whose duty it was so to do, when paid to 
your petitioner, will not be sufficient to clear him of the liabilities 
contracted by him in the consideration of the same. 
And that your petitioner earnestly prays that this honorable court, 
in view and in consideration of the above and foregoing facts, will 
consider his case, cause an investigation to be had, and allow unto 
your said petitioner a sum of money sufficient to satisfy all the damages 
he has sustained by reason of the causes hereinbefore stated, which 
sum should not be less than ten thousand dollars, in addition to what 
he has already been paid. 
Your petitioner will add that he is the sole owner of this claim, and 
refers to the act establishing this court, as conferring full jurisdiction 
in the class of cases to which it belongs. 
[A true copy.] 
WILLIAJ\1 GEIGER. 
JOHN M. McCALLA, 
Attorney for claimant. 
Articles of agreement made this 18th day of October) 1854, be-
tween Captain S. G. French, assistant quartermaster United States 
army, on behalf of the United States of the one part, and William 
Geiger, of the city of Fort Smith, Arkansas, of the second part. This 
WILLIAM GEIGER 
'-agreement witnesseth: That the said CaptainS. G. French, assistant 
-.quartermaster United States army, for and on behalf of the United 
States of America, and William Geiger, for himself, his heirs, execu-
tors, and administrators, have mutually agreed, and by these presents 
do mutually covenant and agree to and with each other (by the ap-
proval of the quartermaster general) in the following manner, viz: 
1st. That the said vVilliam Geiger shall proceed from this place to 
Fort Washita, Choctaw nation, and there, under the direction of 
J\fajor George J. Andrews, acting assistant quartermaster, or such 
person as shall be performing the duties of quartermaster at the fort, 
proceed to quarry stone, burn lime, lay the foundation, and erect a 
stone barrack of such dimensions as may be directed, and in the fol-
lowing manner: The walls of the basement story to be two feet in 
thickness, the principal story to be one and a half feet in thickness, the 
whole to be rough cast on the outside, and finished by "floating" 
twice; the inside to be of the customary evenness for plastering; the 
whole to be done in a good substantial workmanlike style, including 
the chimneys as specified or may be directed; the windows and doors 
to be arched with furnished brick, with sills of dressed stone of hard 
and substantial kind. 
2d. It is further agreed and understood that the said Geiger quarry 
all the stone and burn all the lime he may reqHire, at his own expense, 
on or near the military reserve of the garrison, or, in other words, he 
shall furnish all the material and erect the walls and chimneys for 
the consideration hereinafter mentioned. 
3d. It is agteed that the said CaptainS. G. French, assistant quar-
termaster, shall pay, or cause to be paid, for the furnishing of materials, 
erecting and finishing the walls and chimneys, unto the said William 
Geiger, or his heirs, executors, &c., for each perch of sixteen and a 
half cubic feet, as measured in the walls and projecting chimneys, 
the sum of three dollars and twenty-four cents, windows and doors 
included in the measurement. 
4th. The bricks for arching the windows and doors to be furnished 
by the United States; but for the windows and door-sills of hard 
dressed stone said Geiger is to be paid seventy-five cents per superficial 
ioot so dressed. 
5th. For furnishing the lime and plastering the walls and ceilings 
inside, said Geiger shall be paid thirty-five cents per yard, it being 
understood that the plastering shall be two coats, walls floated and 
finished, white, but not "hard finished" by trowelling. 
Now the condition of this obligation is such, that if the said William 
Geiger, his heirs, &c, shall well and truly, and without fail, erect and 
finish the said walls and chimneys, (except the plastering inside,) on 
or before the 30th day of J nne, 1855, he shall be paid as specified, 
and this obligation to be void, but otherwise to remain in force to the 
effect of the said Geiger forever forfeiting to the United States one-third 
of all money clue him on account of said building and materiale, 
which said third amount due shall be retained in the har.ds of the 
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superintending quartermaster until the entire work is completed as 
specified. 
S G. FRENCH, 
Captain and Assistant Quartermaster. 
WILLIA1\1: GEIGER. 
Sealed and delivered in the presence of-
S. 1\L WILLARD. 
CHARLES WRIGHT. 
To remove any doubts in the construction of the above contract, it 
is here stated that the distinct understanding of the parties to the 
contract was that the said Geiger was to furnish, at his own expense, 
stone properly quarried on the ground near the garrison; that he was 
to furnish the lime at the kilns, burned at his own expense, and that 
the quartermaster's department was to haul the stone, the lime, the 
sand, &c., to the site of the building, in other words, said Geiger 
was not required to haul any of the materials required in the con-
struction of the building from the places of preparation to the site of 
the building. 
S. G. FRENCH, 
Captain and Assistant Quartermaster. 
\VILLIAM GEIGER. 
Additional agreements made November 1, 1854: 
1st. The undersigned agree that the acting assistant quartermaster 
at Fort Washita shall pay William Geiger twenty-five cents per perch 
for loading the wagons when the public teams haul the stone from the 
quarry. 
2d. 'fhe acting assistant quartermaster will give provision returns 
for William Geiger's laborers not exceeding ten rations per diem, and 
the value of said rations, as stated by the assistant commissary of sub-
sistence, shall be deducted and credited the United States on every 
settlement. 
WILLIAl\I GEIGER. 
GEORGE P. ANDREWS, 
Brevet MaJor and First Lieutenant 3d artillery, A. Q. 
DISTRICT OF CoLUMBIA, ~ 
Washington County, 5 88 : 
Personally appeared before me, a justice of the peace in and for said 
county, the above-named John M. 1\icCalla, who made oath that the 
facts set forth in the foregoing petition are true to the best of his. 
knowledge and belief. 
Given under my hand this nineteenth day of October, 1857. 
H. HAYDEN, 
J 'ltstice of the Peace. 
·f> WILLIAM GEIGER. 
Particulars of Claim. 
TIIE UNITED 8TATES TO WILLIAM GEIGER, DR. 
·To amount paid thirteen workmen for five months idle, 
at Fort Washita and Fort Smith, during the pro-
greFs of work, and while delayed by the failure of the 
government to fill her contract with Geiger; five of said 
men at $65 per month, and eight of said men at $39 per 
month, is ............................................................ $3,185 00 
To amount paid the same number of workmen idle, from 
the same cause, at the same rates, during three several 
trips to and from Fort Washita and Fort Smith, 
while waiting for work, (say for three months;) and for 
cost of transportation, three times each way, of said men; 
each trip twenty to twenty-five days, at $260 each trip in 
and out, is........................................................... $2>691 00 
To amount of interest paid by me on borrowed money, to 
carry on said work, when government should have 
paid me, say......................................................... 450 00 
To amount of expenses of myself in going to and returning 
from Fort Washita seven trips; and while waiting at Fort 
Washita for my money, after the completion of said 
work; at one trip, $100; one other trip, $30; and five 
trips, at $20 each, is.............................. ..... .. . .. .. .. . 230 00 
To loss of and to my business while waiting on the govern-
ment to fill her contract, and to pay for work when fin-
ished, causing me great delay, and preventing me from 
doing other work offered me during said time, say....... 1,000 00 
To amount of loss sustained to my credit, by being unable 
to meet my liabilities, and pay money when promised 
that I borrowed, and by being unable to pay my men ac-
cording to contract as work progressed, all caused by the 
government failing to discharge her part of said con-
tract. Can make no estimate. 
To amount for board of self and thirteen workmen, 
while idle, from causes above set forth, fourteen men 
for five months, at $25 per month per man.................. 1, 750 00 
$9,306 00 
=========== 
To this might be added several other items of loss and damage by 
me sustained, from above and foregoing causes, but wishing for noth-
ing but to be compensated for actual loss, on account of and caused by 
the neglect of gc.vernment; and, believing that said amount of 
. $9,306 will cover it, I ask no more. 
WM. GEIGER. 
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:STATE OF ARKANSAS, Ommty of Sebastian, ss: 
I, ~Tilliam Geiger, of Fort Smith, Arkansas, do solemnly swear 
that the above and foregoin~ account, against the United States, for 
loss and damage by me sustained by reason of the government failing 
to fulfil her part of a certain contract between the United States and 
me, the said Geiger, relative to the erection of a military barrack at 
Fort Washita, and by reason of the United States failing to pay me 
for said work when completed is just and true; that the work on said 
barrack was done, performed, and completed by me ; and that each of 
the foregoing items for loss and damage is as nearly correct and true 
as I can or could make it; and that I am actually the loser of) and 
damaged in, the sam of nine thousand} three hundred and six dol-
lars, by reason of said failures and delays by the United States as 
aforesaid; and that a sum less than this will not fully compensate me 
for the loss and damage sustained by me thereby, to say nothing of 
how much and to what extent my credit has been injured in this mat-
ter; so help me God. 
vVM. GEIGER. 
Sworn to and subscribed before me, an acting justice of the peace, 
duly commissioned and qualified, in and for said county and State, by 
William Geiger, who to me is personally well known, this 7th day of 
April, A. D. 1858. 
J. H. SPARKS, 
Justice of the Peace. 
Interrogatories to claimant's witnesses. 
SrR: I propose to take the depositions of Thomas Vernon, Benjamin 
F. Atkinson, Joseph Knobel, Jacob Ziegenbein, John C. Atkinson, 
-Rev. Mr. Burk, and George P. Andrews and others, at Fort Smith 
·city, and at Fort Washita, on the enclosed interrogatories, at such 
time as the claimant and the commissioner may agree on, to be read 
.as evidence in the claim now pending before the said Court of Claims, 
in which I request your concurrence. 
Respectfully, your obedient servant, 
SoLICITOR of Omtrt of Claims. 
JOHN M. McCALLA, 
Attorney for Claimant. 
The above proposition is assented to, and cross-interrogatories 
.added. 
OcTOBER 20, 1859. 
J. D. McPHERSON, 
Deputy Solicitor. 
8 WILLIAM GEIGER. 
IN THE COURT OF CLAIMS. 
WiLLIAM GEIGER vs. UNITED STATES. 
Interrogatories on part of claimant. 
1. Are you acquainted with William Geiger, of Fort Smith city;. 
Arkansas, and, if so, do you know of his having erected a barrack at 
Fort Washita, in the Choctaw nation? 
2. How many workmen did he have employed in said work, and 
what were their wages per day, and expenses of supporting them· 
while employed, or while waiting for work? 
3. Was or was not said Geiger compelled to suspend his part of the· 
work from failure of the government to cause the remainder of the-
work to be done by the carpenter in time for said Geiger ; and, if so, 
how long and how often was he so delayed? 
4. Did he or not return to Fort Smith with his workmen during the· 
progress of said work; a:1d, if so, state how often, and from what cause? 
5. What is the distance between Fort Smith and Fort Washita, 
and what is the usual expense of travel from one to the other? 
6. What were the expenses for subsistence at Fort Washita, be-· 
tween October, 1854, and November, 1856, either by purchasing sup-
plies and furnishing one's self, or by boarding? 
7. Do you know of any damage sustained by said Geiger in conse--
quence of 8aid delays, either in his busine8s or by borrowing money, 
or any other way? If so, state it particularly. 
8. Do you know of the work being :finally completed and received by 
the proper officer at Fort Washita, and did or not said Geiger fail to 
receive pay for the same until he had been obliged to travel several 
times to said fort; and, if so, how often and how long was he delayed1 
at said fort, and at what expense? 
9. Was it or not impossible to procure workmen at Fort Washita' 
suitable for said Geiger's contract, and was he or not compelled, in 
consequence, to keep his men on pay and expenses even while idle, in· 
consequence of the delay of government? 
JOHN M. McCALLA, 
Attorney for Claimant. 
Cross-interrogatories. 
1. Recur to your answer to the third interrogatory, and state 
expressly and particularly in what respects the government officers~ 
failed to do what was necessary on their part to enable Geiger to pro-
ceed with his work; what carpenter's work was to be done and was 
not done in time? 
2. Recur to your answer to the seventh interrogatory, and state 
fully the data upon which you found your estimate of damage sus-
tained by Mr. Geiger. 
3. In what manner did you acquire the information you have given 
in your answers? From the workmen employed by Mr. Geiger; from• 
WILLIAM GIEGER. 
1\Ir. Geiger, or in other ways; distinguishing the information received 
from these sources ? 
J. D. McPHERSON, 
Depu,ty Solicitor. 
Deposition of B. F. Atkinson. 
Depositions of witnesses taken and subscribed before me, C. C. Ben-
ton, clerk of the circuit court of the county of Sebastian, in the State 
of Arkansas, on the 23d day of January, A. D. 1858, and following 
days, between the hours of 9 o'clock a. m. and 4 o'clock p. m. of said 
days, at the law office of James H. Sparks, in the city of Fort Smith, 
county and State aforesaid, in pursuance of an order of the United 
States Court of Claims for me to act as commissioner, and to be read 
as evidence in a certain cause now pending in the said court at Wash-
ington city, D. C., wherein William Geiger is claimant and the Uni--
ted States defendant; on the part of the claimant, Benj. F. Atkinson, 
a witness to me known to be of lawful age, being to me, at the time 
and place aforesaid, produced, and being by me duly sworn to tell the 
truth, the whole truth, and nothing but the truth, relative to the 
cause aforesaid, did then and there, on his oath aforesaid, depose as. 
follows, to wit: 
I, Benj. F. Atkinson, tinner, aged twenty-one years, have resided 
in the city of Fort Smith, county of Sebastian, State of Arkansas,. 
during the past year; have not any interest, direct or indirect, in the 
claim which is the subject of inquiry between William Geiger and 
the United States; and that I am not, in any degree whatever, related 
to the claimant. 
And to the first interrogatory, marked "1," hereunto annexed, he 
answers: That he is acquainJ;ed with William Geiger, of Fort Smith 
city, State of Arkansas ; that he knows of his having erected a bar-
rack at Fort Washita, in the Chickasaw nation, for the United States .. 
To the second interrogatory, marked "2," hereunto annexed, he 
answers: That the said Geiger had in his employment, in the erec-
tion of said barrack, at Fort Washita, thirteen men ; and that their 
wages per day was two dollars each; and that the expense of sup-
porting each man, while employed, or while unemployed waiting for 
work, was from twenty-five to thirty dollars per month. 
To the third interrogatory, marked "3," hereunto annexed, he an-
swers: That the said Geiger was compelled to suspend his part of 
the work from failure of the government to cause the remainder of 
the said work to be done by the carpenters in time for the said Geiger, 
the first of which time he was delayed a few days over one month, 
and the other of which time he was delayed between nine and ten 
weeks. 
To the fourth interrogatory, marked "4," hereunto annexed, he an-
swers: That the said Geiger did return to Fort Smith with all his-
workmen, during the progress of said work, three several times; and 
that the cause of said Geig~r' s returning to Fort Smith during the 
progress of said work were, at one time, the failure of the government 
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to have the carpenter's work on said barrack progress sufficiently far, 
and in sufficient time, for him, the said Geiger, to proceed with his 
part of the work, and at the other times a failure of the government 
to haul rock required by the said Geiger in the construction of said 
barrack ; and that one other cause for said Geiger's returning to Fort 
Smith while thus delayed was, that he, the said Geiger, was com-
pelled to procure means with which to pay his workmen, as he could 
not procure the same at Fort Wash ita. 
To the fifth interrogatory, marked" 5," hereto annexed, he answers: 
That the distance between Fort Smith and Fort Washita is one hun-
dred and eighty miles; and that the usual expense of travel from 
· one place to the other is from one dollar and a half to two dollars 
per day, for man and horse. 
To the sixth interrogatory, marked" 6," hereto annexed, he an-
swers: That the expense of subsistence at Fort Washita, between 
October, A. D. 1854, and November, 1856, either by purchasing sup-
plies and furnishing one's self or by boarding, were from twenty-five 
to thirty dollars per month per man. 
To the seventh interrogatory, marked "7," hereto ann~xed, he 
.answers: That said Geiger did sustain great damage in consequence 
<>f said delays, not only to his reputation ; in this he was damaged in 
a pecuniary point of view while thus delayed, whereas he could be 
profitably employed elsewhere during the time of said delays, but was 
compelled to await the movements of government in this matter. And 
by being employed elsewhere, he, the said Geiger, could have his 
men working while receiving pay, (as he knows that the said Geiger 
could have been employed were it not for his engagement with the 
government,) instead of being compelled to pay them for doing noth-
ing, and that he, the said Geiger, was damaged in his reputation, in 
this-that the said Geiger, in order to wait the demands ofhis work-
men and pay them their accruing wages, was compelled to borrow 
four thousand dollars, for which he had to pay twelve per cent. per 
annum. That the said Geiger borrowed said money on the faith and 
strength of his contract with the government; and that he was unable 
to pay the same according to his promises, by reason of the govern-
ment having failed to provide for the performance of his part of the 
work, and in the failure of the government to pay said Geiger when 
aaid work was completed and received. 
To the eighth interrogatory, marked" 8," hereto annexed, he an-
swers: That he knows said work was finally completed; and of its 
having been received by Capt. Lendrum, at Fort Washita; and that 
said Geiger did not receive pay in full for the same until after he was 
obliged to travel two different times to Fort Washit.a in order to obtain 
the same. That the said Geiger was delayed at one time at said Fort 
42 days, while waiting to receive his pay for said work so completed; 
and at the other time he was delayed at said fort while waiting for his 
pay 14 days, each time at an expense of from one dollar and a-halfto 
two dollars per day ; and that said Geiger, at one time after the comple-
tion of said work, and before being paid for the same, sent a messen-
ger to Fort Washita to receive his said pay, at an expense of one 
dollar per day besides subsistence. 
WILLIAM . GEIGER. 1.1 
And in answer to the ninth interrogatory, marked "9," hereto 
annexed, he answers : That it was impossible to p;r.:ocure workmen at 
Fort Washita suitable for said Geiger's contract; and that he was 
oCompelled in consequence to hire his workmen in the States, and keep 
them on pay and expenses as well when idle, in consequence of the 
delays of government, as when at work. 
And at the same time and place, the said Benjamin F. Atkinson, 
on his oath aforesaid, in answer to the first cross-interrogatory, marked 
"1," hereto annexed, answers: That the government officers did tail 
on their part to furnish material for the carpenters to proceed with . 
their work, and that, by the said carpenter's work being unpre-
pared, Geiger was of necessity compelled to suspend operations 
<>n his part and wait the movement of government to furnish ma-
terial. 'rhat the government officers also failed to haul rock and 
deliver it at the site of the said building as per contract, in order that 
Geiger and his men might proceed with their work; and that the gov-
€rnment officers did fail to fulfil the contract on their part by not 
paying to said Geiger some money as the work progressed. The car-
penter's work to be done, and which was not done, was the laying of 
sleepers for the upper and lower floors of said building. 
'ro the second cross-interrogatory, marked "2," hereto annexed, he 
answers: That the data upon which he founded the estimate of dam-
age sustained by said Geiger, are founded upon actual obsen·ation, 
having had a thorough knowledge of the said contract, and of the 
manner in which the work progressed, and being acquainted with said 
Geiger and his business. 
And to the third cross-interrogatory, marked (' 3," hereto annexed, 
he answers: That the manner in which he acquired the information 
he has given in his answers, was from being an eye witness of nearly 
every transaction in connexion with said building ; being a workman 
on said building as tinner, not in the employment nor in connex-
ion with said Geiger, and from a thorough knowledge of the 
many privations and disadvantages to which said Geiger was ex-
posed in endeavoring to procure workmen in the States, in his 
almost total disability to pacify and reconcile his men while at 
Fort Washita a part of the time unemployed, he, the said Geiger, 
having no means wherewith to pay his said men the wages then due 
and accruing to them, said Geiger being one hundred and eighty miles 
from a point at which he might have procured funds to have done so. 
That he also acquired some information of the damages sustained by 
Geiger from some of the workmen employed by him, having heard 
some of them manifest the greatest dissatisfaction towards, and com-
plain loudly of, said Geiger, for the manner in which he treated them 
by not paying them their wages when due, and by keeping them un-
·employed at Fort Washita, fearing lest they would not be paid for 
their time. And that he received some from l\'Ir. Geiger himself, 
whom he has frequently heard say long before he was aware that Mr. 
Geiger had this claim pending, that he would not undertake such a 
job again for ten thousand dollars more than the amount .to be paid 
for it, and that most of his information was obtained from being an 
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eye witness of the affair; and that be knows of nothing more. Further 
this deponent saith not. 
BENJ. F. ATKINSON. 
Deposition of D. P. Hancock. 
And at the same time and place, before me also appeared Lieuten~ 
a.nt D. P. Hancock, a witness known to me to be of lawful age, and 
being by me first duly sworn to testify the truth, the whole truth, 
and nothing but the truth, in reference to the claim aforesaid, deposed 
as follows : 
I, D. P. Hancock, lieutenant, and acting assistant quartermaster 
United States army, aged twenty-four years, have resided at Fort 
Washita in the Chocktaw nation during the past year ; have no 
interest, direct or indirect, in the claim which is the subject of inquiry; 
and am not related in any manner whatever to the claimant ; and in 
answer to the first interrogatory, marked "1," hereto annexed, an-
swers, that he is acquainted with vVilliam Geiger, of the city of Fort 
Smith ; and that he knows of said Geiger having erected a stone bar-
rack for the United States at Fort vVashita, in the Choctaw nation, 
some time between the years 1854 and 1857 ; and to the second inter-
rogatory, marked "2," hereto annexed, answers, that he has no de-
finite knowledge; and in answer to the third interrogatory, marked 
"3," hereto annexed, answers, that ,he cannot say ; and in answer to 
the fifth interrogatory, marked "5," hereto annexed, answers, that 
the distance between Fort Smith, Arkansas, and Fort Washita, in 
the Choctaw nation, is about 170 miles, and that the expenses of travel 
between said points is about one dollar per day ; and in answer to the 
eighth interrogatory, marked "8," hereto annexed, he answers, that 
he knows of the final completion of the work, and never heard any 
objections urged by the proper officer, whose duty it was to have re-
ceived it, against the work ; and is satisfied it was received and ap-
proved ; and that he knows that said Geiger did not receive pay for 
said work when completed, as per contract, as the work was completed 
when the quarters were turned over to him, said Lieutenant D. P. 
Hancock, acting assistant quartermaster, United States army, in De-
cember, A. D. 1856, and said Geiger did not receive his pay for said 
work for nearly six months afterwards ; and that said Geiger was com-
pel1ed to come to said Fort Washita, from his home, several times, in 
order to obtain his money ; does not know how often, but knows that 
he carne several times ; and in answer to the ninth interrogatory,. 
marked "9," hereto annexed, he answers, that he is satisfied that 
then, as now, it was impossible to procure workmen at Fort Washita, 
suitable for said Geiger's contract; and is satisfied that he must have 
been compelled to procure men elsewhere in order to fill his contract ; 
and in answer to the third cross-interrogatory, marked "3," hereto 
annexed, he answert~, that the information given in his answers was 
acquired from actual observation, and that he knows that said Geiger 
performed said work as the contract for said work between the United 
States :and · said Geiger was turned over to him in his official capacity, 
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.and that he afterwards paid said Geiger for said work; and that he 
knows of nothing more. Further this deponant saith not. 
D. P. HANCOCK, 
Second Lieutenant Seventh Infantry. 
Deposition of Thomas Vernon. 
And at the same time and place, before me also appeared Thomas 
Vernon, a witness known to me to be of lawful age, and being by me 
first duly sworn to testify the truth, the whole truth, and nothing 
but the truth, in regard to the claim aforesaid, deposed as follows: 
I, Thomas Vernon, architect, aged forty-five years, have resided in 
Fort Smith, Sebastian county, State of Arkansas, during the past 
year, and ever since the year 1851; have no interest, direct or indi-
rect, in the claim which is the subject of inquiry; and am not in any 
matter whatever related to the claimant ; and in answer to the first 
interrogatory, marked "1," hereto annexed, he answers, that he is 
well acquainted with William Geiger, of the city of Fort Smith, Ar-
kansas ; has known him for nearly six years ; that said Geiger did 
erect a barrack for the United States, at Fort Washita, in the Choctaw 
nation; that he was in charge of said building, as architect, and that 
he drafted the plan for said building ; in answer to the second inter-
rogatory, marked" 2," hereto annexed, he answers, that said Geiger 
had thirteen men employed on said barrack, at the expense of two 
dollars per day, wages ; and that the expenses for boarding each man 
per month was from twenty to twenty-five dollars, while employed or 
unemployed waiting for work; in answer to the third interrogatory, 
marked "3," hereto annexed, he answers, that said Geiger was com-
pelled to suspend operations, on his part, from failure of the govern-
ment to cause the work to be prepared for him) said Geiger, from fail-
ure of the government to haul rock and lime, as per contract, for said 
Geiger to proceed with his work, and from the delay caused by the 
government not causing the carpenters' work to progress sufficiently 
fast for the stone work to be continued ; said Geiger was thus com-
pelled to suspend operations some four times ; one time about two 
dayA, one other time about two months, one other time about six 
weeks, and one other time about three or four months ; in answer to 
the fourth interrogatory, marked "4," hereto annexed, he answers, 
that said Geiger did return to Fort Smith with his workmen during 
the progress of said work ; that Geiger aud his men returned to Fort 
Smith two several times ; and that the cause of his leaving Fort 
Washita and returning home during the progress of said work was a 
failure on the part of the government to furnish material and deliver 
it at the site of building, as per contract, in time to have other parts 
of the work progress sufficiently far and sufficiently fast to enable said 
Geiger to proceed with his part ; and a failure on the part of the 
go-vernment to furnish and deliver in time material required in said 
Geiger's part of said work; and in answer to the fifth interrogatory, 
marked'' 5," hereto annexed, he answers, that the distance between 
Fort Smith and Fort Washita is one hundred and eighty miles, and 
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that the expense of travel from one to the other is at least two dollars 
per day for man and horse. 
In answer to the sixth interrogatory, marked "6," hereto annexed, 
he answers: That the expense of subsistence at Fort Washita, between 
October, 1854, and November, 1856, was by boarding, say fifteen dol-
lars per month per man: and by purchasing supplies and furnishing· 
one's self, from fifteen to twenty-five dollars per month per man. 
In answer to the seventh interrogatory, marked '' 7 ," hereto an-
nexed, he answers: That he knows of said Geiger being damaged in his. 
business and in his reputation by said delays in his business ; by 
being compelled to borrow money, at enormous rates of interests, to 
pay his men for doing nothing as well as when at work; by dis-
counting quartermaster drafts ten per cent. for eash, wherewith to be 
enabled to carry out his contract ; and in his reputation by not being 
able to pay the money borrowed at the time promised, in consequence 
of the government failing to pay him, said Geiger, as the work pro-
gressed; and by the government failing to pay said Geiger when said 
work was completed, received, and approved. 
In answer to the eighth interrogatory, marked "8," hereto an-
nexed, he answers: That he knows that said work was finally com-
pleted by said Geiger, and received by the proper officer; and that 
said Geiger failed to receive pay for said work until he was compelled 
to travel to Fort Washita several times for it; one time he waited 
there about six weeks, at an expense of at least two dollars per day, 
to say nothing of time and absence from business. 
And in answer to the ninth interrogatory, marked "9," hereto 
annexed, he answers : 'fhat it was impossible to procure workmen at 
Fort Washita suitable for said Geiger's contract, and that said 
Geiger was in consequence compelled to keep his men in pay and 
expenses even while idle, in consequence of the delays of government, 
as well as when at work; for had he discharged said workmen, while 
compelled, by the failure of government to perform their part of the 
contract, to suspend operations, he could not, at any point within 
one hundred and fifty or two hundred miles, at any price, be able to· 
procure men suitable for his contract. 
And in answer to the first cross-interrogatory, marked "1," hereto· 
annexed, he answers: That the government officers failed to do what. 
was necessary on their part to enable said Geiger to proceed with his 
work, in this: that they failed to furnish, haul, and deliver at the· 
site of building, material, rock, lime, and brick, so that said Geiger 
could proceed with his work; that the carpenters' work, which was . 
to be done, and was not done in time, so that Geiger's work might" 
go on without delay, was the failure to have in place in time a tier-
of joists on the second floor. 
In answer to the second cross-interrogatory, hereto annexed, 
marked '' 2," he answers: That the data upon which he founds the 
estimate of damages sustained by said Geiger is derived from a 
thorough knowledge of the facts set forth in his answer to the seventh 
interrogatory. And in answer to the third cross-interrogatory, 
marked "3," hereto annexed, he answers: That the manner in 
which he acquired the information given in the several answers here.-
WILLIAM GEIGER. 15 
before was from a personal and positi-re knowledge .of the facts of the 
whole transaction, and of the many privations to which Geiger was 
exposed during the progress of said work, being superintendent of the 
building, and could not fail to have the knowledge of the facts above 
set forth; and that he knows of nothing more. · 
And further this deponent saith not. · 
THOMAS VERNON. 
Deposition of John Emerich. 
And at the same time and place, before me also appeared John 
Emerich, a witness known to me to be of lawful age, and being by 
me first duly sworn to testify the truth, the whole truth, and nothing 
but the truth, in reference to the claim aforesaid, deposed as follows : 
I, John Emereich, merchant and dealer in family groceries, aged 
twenty-seven years, have resided in Fort Smith, Arkansas, during 
the past year, and ever since 1849 ; have no interest, direct or indi-
rect, in the claim which is the subject of inquiry, and am not in any 
manner whatever related to the claimant. I am acquainted with 
William Geiger ; know that he was employed during the years, or a 
part of the years, A. D. 1854, 1855, and 1856, in the erection of a 
stone barrack at Fort Washita, in the Choctaw nation, for the United 
States, during which time I loaned money to said Geiger with which 
to pay his men, and help to support them and him while employed 
on said work; and that said Geiger paid me interest on said money 
at the rate of ten per cent. per annum ; that the said Geiger did not 
pay me said money loaned him, nor the interest thereon) for over 
eighteen months from the time said money was ]oaned him) and over 
twelve from the time that he, said Geiger, agreed to pay the same; 
and that the said Geiger urged on . me as the cause of thus disap-
pointing me, and not making good his promise to pay, that the gov-
ernment had failed to pay him for his work done and being done on 
said barrack. I am well acquainted with several of the workmen 
that were employed by said Geiger on said work, and I know that 
they were all very much dissatisfied with said Geiger for the manner 
in which said Geiger treated them by being compelled to keep them 
at times out of their pay for work done, and by keeping them at Fort 
Washita idle, they fearing that he would not pay them because they 
were not to wcrk; and I know that they oftentimes spoke in very 
hard terms of said Geiger in consequence thereof; and I know that 
said Geiger afterwards paid his men all that was due them ; and that 
he paid them full wages for time spent at Fort Washita idle, when 
they could not proceed with their work; this I am satisfied of; I 
have it from the workmen themselves, as well as from Geiger after-
ward; and a part of the payment) for time spent doing nothing, to 
said men, came under my own knowledge and observation; and no 
more. 
Further this deponent saith not. 
JOHN EMERICH. 
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Deposition of Jacob Ziegenbein. 
And at the same time and place, before me also appeared Jacob 
'Zeiginbein, a witness known to me to be of lawful age, and being 
by me first duly sworn to testify the truth, the whole truth, and 
nothing but the truth, in regard to the cl~im aforesaid, deposed as 
follows: 
I, Jacob Zeiginbein, stone-mason, aged thirty-five years, have 
resided in Fort Smith, Arkansas, during the past year) and ever since 
the year 1854 ; have no interest, direct or indirect, in the claim which 
'is the subject of inquiry, and am not related in any manner whatever 
to the claimant; and in answer to the first interrogatory, marked 
"1," hereto annexed, be answers that he is acquainted with William 
Geiger, of Fort Smith City, Arkansas, and that he knows that he did 
erect a stone barrack for the U uited States at Fort Washita, in the 
Choctaw nation, some time in 1854, 1855, and 1856. 
In answer to the second interrogatory, marked "2," hereto an-
-nexed, he answers, that William Geiger had employed on said work 
thirteen or fourteen hands on an average-he sometimes had as 
many as twenty men employed on it-at wages of two dollars per 
day ; and that the expense of supporting said men while at work, or 
while idle, was not less than twenty or twenty-five dollars per month 
per man. 
In answer to the third interrogatory, marked "3," hereto annexed, 
he answers, that said William Geiger was compelled to suspend his part 
-of the work from failure of the government to cause the remainder of 
the work to be done by the carpenter in time for said Geiger to pro-
.ceed with his part. He was thus delayed as many as four or five times ; 
at one time about three months, and all the other times together about 
two months more. 
In answer to the fourth interrogatory, marked "4," hereto an-
nexed, he answers, that said Geiger did return to Fort Smith with 
his workmen during the progress of said work; that he returned 
with his workmen two several times, which was caused by a failure 
of the government to have the carpenter's work done, so that Geiger's 
part could be proceeded with, and from a failure on the part of the 
government to have material, rock, and lime hauled to the site of 
building, in order that Geiger could proceed with the stone-work. 
In answer to the fifth interrogatory, marked" 5," hereto annexed, 
he answers, that the distance between Fort Smith and Fort Washita 
is about one hundred and eighty miles, and the expense of travel 
from one to the other is from two dollars to two dollars and fifty cents 
per day per man and horse. 
In answer to the sixth interrogatory, marked "6," hereto annexed, 
he answers, that the expenses of subsistence at Fort Washita, between 
October, 1854, and November, 1856, either by purchasing supplies 
and furnishing one's self~ or by boarding, were from twenty-five to 
thirty dollars per month per man. 
In answer to the seventh interrogatory, marked "7 ," hereto an-
nexed, he answers, that he knows that Eaid Geiger was damaged in 
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his business, by reason of these delays, by not being. able to pay his 
hands regularly; and by being kept nearly three years in the com-
pletion of said work, while he could have done his part in eight 
months, the time contracted; and by setting his men against him, 
in consequence of the manner in which he was compelled to do, in 
consequence of the frequent and long delays; in not having the car-
penter's work ready for him to proceed; in not having material-brick 
to build pillars, rock, and lime-ready for him to go on with his 
part ; and by being compelled to double scaffold, in order to try to 
work, without the proper arrangements being made, so that he could 
work; that he was damaged in his reputation, by being compelled to 
borrow money at large rates of interest to pay his men, and by not 
being able, by reason of said several delays, to meet his engagements 
and pay said money so borrowed on the strength of said contract with 
the United States, according to his promise so to do; and that he was also 
damaged in this, that while he and his workmen, under pay, were 
idle, he could have been to work elsewhere, and makin gmoney, instead 
of paying men, some thirteen or fourteen in number, for doing nothing ; 
and that he knows of no time for years before or since that provisions 
rated so high as a part of the time during the progress of said work, 
though they always command nearly two prices at places so far 
removed from the States as Fort Washita. 
In answer to the eighth interrogatory, marked "8," hereto an-
nexed, he answers, that he knows that said work was :finally com-
pleted (and received by the proper officer at Fort Washita) by said 
Geiger, and the said Geiger did fail to receive his pay for the same 
for a long time after said work was completed, and that he had been 
obliged to travel to Fort Washita several times money-hunting, seeking 
there his pay for said work ; that he went there three several times 
on said business, and that he was delayed at one time about six weeks, 
at the expense of about two dollars and fifty cents per day, some-
times more, as he knows that he could not at one time get to stay at 
Fort Washita, and was compelled to go out and return frequently 
twenty-five miles from said fort in consequence thereof, and at in-
creased expense. 
And in answer to the ninth interrogatory, marked "9," hereto 
annexed, he answers, that it was impossible for said Geiger to pro-
cure men at Fort Washita suitable for his contract, and that said 
Geiger was in consequence compelled to keep in pay and expenses, 
even while idle in consequence of said delays ; and that he himself 
was one of the men who, during said delays, was so kept in pay and 
expenses while waiting the movement of government to furnish 
material, &c. 
And in answer to the first cross-interrogatory, marked "1," hereto 
annexed, he answers, that the government officers failed to haul and 
deliver rock, lime, and brick, in order to enable said Geiger to proceed1 
with his work; that the carpenter's work that was to be done, and, 
was not done in time, was the laying of joist in the second floor. 
In answer to the second cross-interrogatory, marked "2," hereto · 
Rep. C. C. 242-2 
18 WILLIAM GEIGER. 
annexed, he answers that the data upon which he founds his estimate 
of damages sustained by said Geiger is founded on the fact that he 
was employed during all of the time by said Geiger in the erection of 
said barrack; that he was an eye-witness to the whole of his privations; 
that he was paid by said Geiger, while employed on said work, while 
idle; and. that he knows that no ordinary amc-unt of damages for said 
delays would be sufficient to compensate said Geiger. 
And in answer to the third cross-interrogatory, marked" 3," hereto 
annexed, he answers, that he acquired the information given in the 
foregoing answers from actual observation, being in the employ of said 
Geiger on said building ; that he knows of all of it from personal and 
actual observation. And further this deponent saith not, but that he 
knows no more. 
JACOB ZIEGENBEIN. 
Deposition of John Beckel. 
And, at the same time and place, before me also appeared John 
Beckel, mayor of the city of Fort Smith, Arkansas, a witness known 
to me to be of lawful age, and being by me first duly sworn to testify 
the truth, the whole truth, and nothing but the truth in regard to 
the claim aforesaid, deposed as follows: I, John Beckel, mayor of the 
city of Fort Smith, Arkansas, aged fifty-two years, have resided in 
Fort Smith during the last year and during the last sixteen years ; 
Lave no interest, direct or indirect, in the claim which is the subject 
of inquiry, and am not in any way whatever related to the claimant; 
and in answer to the first interrogatory, marked "1," hereto annexed, 
he answers, that he is acquainted with William Geiger, of Fort Smith 
city, Arkansas, and that he knows of his having erected a stone 
barrack for the United States at Fort Washita, in the Choctaw Nation, 
between 1854 and 1857. In answer to the third interrogatory, marked 
"3," hereto annexed, he answers, that said Geiger returned to Fort 
Smith during the progress of said work, and that said Geiger told him 
that the reason why he returned was that the carpenter's work on the 
building was not sufficiently far for him to proceed, and that he was, 
in consequence, compelled to suspend operations; that he does not 
know how long or how often said Geiger was thus delayed. In 
answer to the fourth interrogatory, marked "4," hereto annexed, he 
answers, that said Geiger did return to Fort Smith, with all his 
workmen, during the prrgress of said work, as many at least as two 
several times ; and that the cause of their so returning was that the 
government was not ready with other parts of the work so that the 
stone-work could go on. And in answer to the fifth interrogatory, 
marked "5," hereto annexed, he answers, that the distance between 
Fort Smith and Fort Washita is one hundred and eighty miles, and 
that the usual expense of travel from one to the other is at least 
twenty dollars per man. In answer to the sixth interrogatory, marked 
'· 6," hereto annexed, he answers, that he does not exactly know, but 
that he knows that it must have been very high, as at and during a 
part of that time provisions rated vastly higher than for years betore 
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r()f since ; that the provisions, such as bacon, flour' &c.' commanded 
price·s nearly two hundred per cent. higher than for year8 before, or 
than they do now. In answer to the seventh interrogatory, marked 
"7," hereto annexed, he answers, that he knows that Geiger must 
have sustained considerable damage by reason of said delays in his 
business, by not being able to pay his men according to pro·mise, and 
being compelled to keep his men on hand under pay idle waiting for 
work, in consequence of the government failing to be always ready for 
him; by borrowing money at high rates of interest; that he loaned 
him some, and had to wait over a year after due for it; and that said 
Geiger's reputation suffered by his not being able to meet his engage-
ments with those from whom he borrowed money, from whom he 
bought supplies, and with his men; and all caused by the government 
keeping him so much longer at the work than the contract caped for, 
the contract being for eight months, while it took nearly three years. 
And in answer to the eighth interrogatory, marked "8," hereto 
annexed, he answers, that said work was finally completed and received 
by the proper officer at Fort Washita; that said Geiger failed to 
receive pay for the same until he was obliged to travel several times 
to said Fort Washita fo'r it ; that he is not certain how often, nor does 
he know how long at a Lime, but knows that he was delayed at one 
time a month or six weeks, at an expense of about three hundred 
dollars, to say nothing of horse-hire and time away from his business. 
And in answer to the ninth interrogatJry, marked'' 9,'' hereto annexed, 
he answers that it was impossible for said Geiger to have procured 
workmen at Fort Washita suitable for his contract, and that he was 
compelled, in consequence, to keep his men in pay and expense even 
while idle, in consequence of the delays of government. 
And in answer to the first cross-interrogatory, marked u 1," hereto 
annexed, he answers, that the government officers failed to have mate-
rial on hand as per contract, so that Geiger could proceed with his 
work; that the carpenter's work that was to be done, and was not 
done in time was, that one :floor of joists was not laid by the carpen-
ters in time for the stone masons to proceed with their work. 
And in answer to the second cross-interrogatory, marked "2," 
hereto annexed, he answers, that the data upon which is founded the 
amount of damages sustained hy Geiger, as stated in answer to the 
seventh interrogatory, is from knowledge and observation of facts, and 
that he is satisfied that no ordinary amount-not even as much again 
as he received for the work-would compensate him fully for his pri-
vations, loss, damage, and inconvenience; for the amount of time (say 
nearly three years) spent in completion of said work, which could have 
been done in contract time, (say eight months,) during which he had 
travelled so often back and forth to Washita, and was kept from 
undertaking other work, was almost misspent, or at least spent for 
nought, besides the amount of money paid workmen for doing nothing. 
And in answer to the third cross-interrogatory, marked'' 3," hereto 
annexed, he answers that a part of his information he had from Gei-
ger's men, who stated at times that they were all compelled to sus-
pend operations in consequence of the delays of government, and the 
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remainder he has from actual knowledge and observation; and that he 
knows of nothing more. 
Further this deponent saith not. 
JOHN BECKEL. 
C. C. BENTON, Clerk, 
By J. A. ENO, Deputy Olerk. 
STATE oF ARKANSAS, County of Sebastian, ss: 
On this 23d day January, A. D. 1858, personally came Benj. F. 
Atkinson, Lieut. D. P. Hancock, Thomas Vernon, John Emerich, 
Jacob Ziegenbein, and John Beckel, the witnesses within named, and 
after having been first duly sworn to tell the truth, the whole truth, 
and nothing but the truth, and the interrogatories were proposed to 
said wi~nesses respectively, and answers thereto were written down in 
my presence, and in the presence of the witness who then subscribed 
the dep~sition in my presence. The depositions of said witnesses, 
taken ai the request of John l\1:. l\1:cCalla, attorney for the claimant, 
to be used in the investigation of a claim against the United States now 
pending in the Court of Claims in the name of William Geiger, a 
claimant, and the United States is defendant. The adverse party was 
notified, did not attend, and did not object. 
In testimony whereof, I have hereunto set my band and affixed [ J the seal of my office at office, this 23d day of January 1858. 
L. s. C. C. BENTON, Qlerk, 
By J. A. ENO, Deputy Clerk. 
Witness' Fees. 
B. F. Atkinson, attendance 50c; 37 miles' travel, $1 02 
Lieut. D. P. Hancock, att . . 50c; " " " $1 02 
John Emerich, attendance, 50c ; " " " $1 02 
Jacob Ziegenbein, attendance 50c; " " " $1 02 
John Beckel, attendance 50c ; " " " $1 02 
Clerk's fees ..... ; ........................ .............................. . 
Postage on this ....................................................... . 








Articles of agreement made this 18th day of October, 1854, between 
Captain S. G. French, assistant quartermaster United States army, 
on behalf of the United States, of the one part, and William Geiger, 
of the city of Fort Smith, Arkansas, of the second part. This agree-
ment witnesseth: That the said CaptainS. G. French, assistant quar-
termaster United States army, for and on behalf of the United States 
of America, and William Geiger, for himself, his heirs, executor& and 
administrators, have mutually agreed, and by these presents do mutu-
ally covenant and agree to and with each other, (by the approval of 
the quartermaster general,) in the following manner, viz: 
1st. That the said William Geiger shall proceed from this place to 
Fort Washita, Choctaw nation, and there, under the direction of Major 
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George P. Andrews, acting a' sistant quartermaster, or such person as 
shall be performing the duties of quartermaster at the post, proceed 
to quarry stone, burn lime, lay the foundation, and erect a stone bar-
rack of such dimensions as may be directed, and in the following 
manner: The walls of the basement story to be two feet in thickness, 
the principal story to be one and a half feet in thickness; the whole 
to be rough-cast on the outside, and finished by '' fl.oating'' twice ; the 
inside to be of the customary evenness for plastering; the whole to be 
done in a good, substantial, workmanlike style, including the chim-
neys, as specified or may be directed; the windows and doors to be 
arched with furnished brick, with sills of dressed stone, of hard and 
substantial kind. 
2d. It is further agreed and unders.tood that the said Geiger quarry 
all the stone and burn all the lime he may require at his own expense, 
on or near the military reserve of the garrison; or in other words, he 
shall furnish all the material and erect the walls and chimneys for the 
consideration hereinafter mentioned. 
3d. It is agreed that the said Captain S. G. French, aasistant quar-
termaster, shall pay, or cause to be paid, for the furnishing of mate-
rials, erecting and finishing the walls and chimneys, unto the said 
William Geiger, or his heirs, executors, &c., for each perch of sixteen 
and a half cubic feet, as measured in the walls and projecting chimneys, 
the sum of three dollars and twenty-five cents, windows and doors 
included in the measurement. 
4th. The bricks for arching the windows and doors to be furnished 
by the United States; but for the window and door sills, of hard 
dressed stone, said Geiger is to be paid seventy-fiv~ cents per super~ 
:ficial foot, so dressed. 
5th. For furnishing the lime and plastering the walls and ceilings 
inside, said Geiger shall be paid thirty-five cents per yard, it being 
understood that the plastering shall be two coats, walls fl.oated and 
finisl:ed white, but not "hard finished" by trowelling. 
Now, the condition of this obligation is such, that if the said Wil-
liam Geiger, his heirs, &c., shall well and truly, and without fail, 
erect and finish the said walls and chimneys (except the plastering 
inside) on or before the 30th day of June, 1855, he shall be paid as 
specified, and thi8 obligation to be void; but otherwise to remain in 
force, to the effect of the said Geiger forever forfeiting to the United 
States one-third of all money due him on account of said building and 
materials; which said third of amount due shall be retained in the 
hands of the superintending quartermaster, until the entire work is 
completed as specified. 
S. G. FRENCH, 
Captain and Assistant Quartermaster. 
WILLIAM GEIGER. 
Sealed and delivered in the presence of-
S. l\L wILLARD J 
CHARLES WRIGHT. 
Approved. 
TH. S. JESUP, 
Quartermaster General. 
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SEcOND CoMPTROLLER's OFFICE, 
October 23, 1858. 
I certify the above is a true copy of the contract of William Geiger 
on file :in this office. 
J. MADISON CUTTS, 
Comptroller. 
Copies of bills paid petitioner. 
TREASURY DEPARTMENT, 
Third .Auditor's Office, October 23, 1858. 
SrR: In compliance with your request of this date, I herewith 
enclose copies of the vouchers for payment to Wm. Geiger, by Lt. D. 
P. Hancock, in the 2d quarter, 1857. 
Respectfully, your obedient servant, 
R. J. ATKINSON, 
.Auditor. 
J. M. McCALLA, Esq., 
Washington, D. 0. 
The United States to William Geiger, from 14th January, 1856, to 30th 
September, 1856, Dr. 
For 856 perch 13 feet masonry, at $3 25 per perch ........ . 
For 2,161 perch 12 feet loading, at 25 cents per perch .... .. 
For 1,931!- feet of ·cut stone, at 75 cents per foot ............ . 
For labor, 20 days, at $2 50 per day ........................... .. 
For service for team and teamster, 43 days, at $3 00 ....... . 
For 963 yards of plastering, at 35 cents per yard .......... .. 
For excavation per agreement .................................... . 
For 7 feet of chimney, at $4 00 per foot ...................... .. 
For delivering 57 perch of stone, at $1 00 per perch ....... .. 













I certify that the above account is correct and just, and that the 
work was executed and services rendered, in compliance with agree-
ment made with Capt. S. G. French, A. Q. M., on the 18th of Oc-
tober, 1854; and subsequent agreement with B'vt Maj. G. P. An-
drews, 3d Ar'y, A. A. Q. M.: and myself. 
J. H. LENDRUM, 
B't Capt. U. S . .A. 
Received, Fort Washita, C. N., April 27, 1857, of 2d Lt. D.P. 
Hancock, 7th inf'y, A. A. Q. M., the sum of five thousand six hundred 
and thirty-five dollars and forty-eight cents, in full on the above 
account. 
WM. GEIGER. 
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The United States to William Geiger, Dr. 
1856. 
Nov. 25. To cutting 355 feet stone steps, at 75 cents per foot ... 266 25 
" To laying 18 perches stone, at $3 25 per perch....... 58 56 
" To loading 18 perches stone, at 25 cents per perch... 4 50 
$329 25 
I certify that the above account is correct and just, and that the ser-
services were rendered as stated, and that the account has never been 
paid, 
D. P. HANCOCK, 
Second Lieut., Seventh Inf, A. A. Q. M. 
Received, Fort Washita, 0. N., April 27, 1857, of Secoud Lieut. 
D. P. Hancock, seventh infantry, A. A. Q. M., the sum of three hun-
dred and twenty-nine dollars and twenty-five cents in full on the 
above account. 
WM. GEIGER. 
LIEUTENANT HANCOCK'S STATEMENT. 
William Geiger's account. 
Amount due William Gieger December 31, 1856 .. " ........ $6,621 00 
Accepted in orders on his account. 
1856. 
June 10-Accepted order in favor of Fry .......... $210 00 
June 10-Accepted order in favor of Geisler...... 210 00 
June 13-Accepted order in favor of Heiss........ 167 00 
Mar. 22-Accepted order in favor of Hanna ...... 357 00 
June 16-AcceptedorderinfavorofDr.J. Burke.1,100 00 
June 16-Accepted order in favor of Robertson... 34 32 
Dec. 1-Accepted order in favor of J. A. Craw-
ford.......................................... 10 00 
Dec. 2-Accepted order in favor of Jesse Reed... 7 5 63 
Dec. 14-Accepted order in favor of Charles 
Lange ...................................... . 
Dec. 14-Accepted order in favor of Long Duplan. 
Dec. 20-Accepted order in favor of Robertson & 
22 00 
28 00 
Reed......................................... 96 18 
Deducted for rations drawn from commissary ................ . 
Amount loaned to him by Lieutenant Hancock ............. . 






April 27, 1857-Paid the balance due him.................... 4,155 95 
-----
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I hereby certify that the above amount of two thousand three hun-
dred and ten dollars and thirteen cents was drawn by William Geiger 
in orders on the Quartermaster's department. I further certify that 
it is a matter of public notoriety that the above orders were given at 
a discount of ten per cent. I further certify that William Geiger has 
pay due him from January 14, 1857, to April 27, 1857, inclusive) and 
at the latter date the amount due him was six thousand six hundred 
and twenty-one dollars. I also certify that, as far as I can discover, 
the long delay in receiving pay for his. services was not caused by any 
failure of his in fulfilling the terms of the contract made between him 
and CaptainS. G. French, assistant quartermaster, dated October 18, 
1854, but from the long delay of the department at Washington. in 
forwarding the funds necessary for the payment of debts which its 
agents contracted at this post. I also certi(y that said Geiger finished 
all the work for which he received pay more than four :months before 
he was paid. 
D. P. HANCOCK, 
2d Lieut. 7th Infantry, A. A. Q. 
FoRT LEAVENWORTH, February 1, 1858. 
DEAR SrR: I have received your letter of December 15, 1857, 
respecting the claims of Mr. William Geiger upon the government 
for damages or expenses growing out of the non-fulfilment by the 
quartermaRter'fl department of the terms agreed upon and the non-
payment of money as it became due to him on his contract. 
I do not remember sufficiently well the terms of the contract to be 
able to give a definite statement on the subject ; for this he will have 
to depend upon Captain Lendrum or Captain French, the quarter-
masters. I remember perfectly well that Mr. Geiger had a number 
of men employed; that the difficulties of procuring supplies of dif-
ferent kinds interfered with the work on which Mr. Geiger's labors 
depended, and the great difficulty, and, indeed, impossibility, of pro-
cm:ing funds to meet payments, as they became due, by the quarter-
master. 
It was so with all, or nearly all, even of the mechanics and laborers · 
employed by the department, and they were compelled to discount 
their claims against government in order to raise the money required 
for their ordinary expenses, (except, perhaps, the purchase of food; 
rations in some cases, if not all, being supplied at contract price by 
government.) I have no doubt that Mr. Geiger suffered considerable 
losses in this manner. How much I cannot pretend to say, but in all 
probability more than enough to swallow up all the profits of his con-
tract. I am not surprised to hear that the results to him of the 
failure to supply his hands with work, so as to keep them employed, 
and the delays in paying him his dues have proved disastrous. The 
evils and hardships to all employed on the public works were obvious 
at the time, and caused much annoyance to the officers connected with 
them, and I would be glad to see compensation made to Mr. Geiger 
for the losses he sustained through no fault of his own. I eannot now 
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make a more particular statement than the foregoing. If what I 
have already said, or its substance, can be made useful to you, and 
you want it in a special form, by making it out and reading it to me 
you will obtain my signature. 
Respectfully, your obedient servant~ 
. HENRY I. HUNT, 
Bvt. Ma}or U.S. A., (late) com'g Fort Washita. 
IN THE COURT OF CLAIMS. 
No. 16C5. 
WILLIAM GEIGER VB. THE UNITED STATES. 
Interrogatories to be proposed to Thomas Vernon, a witness fo1' the 
United· States. 
1. If the petitioner was delayed in his work on the barrack at Fort 
Washita for the space of two days by the failure of the United States 
to perform some act which they were bound to perform, then state in 
what month this delay occurred, and what particular thing was it 
which the United States were bound to do and did not perform. 
2. If the petitioner was obliged to suspend work a second time for 
the space of two months by the failure of the United States to perform 
some act which they were bound to but did not perform, then state 
when and in what months this suspension occurred, and what particu-
lar thing it was which the United States did not perform in due time. 
3. State how long after the suspension of the work by Geiger it 
was before the United States officers began to perform their part, how 
long they were in doing the work, and how long after they had fin-
ished before Geiger resumed work. 
4. Where were Geiger and his hands during the suspension? If 
they were absent from Fort Washita, state how long they were ab-
sent, and did they return before the work was ready for them to re-
sume? 
5. If the petitioner was obliged to suspend work a third time for 
the space of six weeks by the failure of the United States to perform 
some act which they ought to have performed, then state particularly 
what this act was, and in what months the suspension occured. 
6. State when the United States officers began to perform their part 
of the work; how long they were about it ; and how long after they 
had finished was it before Geiger's men resumed work. 
7. Where were l\1:r. Geiger and his men during this suspension ? If 
they left Fort Washita, state how long they were absent, and whether 
they returned before the work was ready for them to resume. 
8. If the petitioner was obliged to suspend work a fourth time for 
the space of three or four months by the failure of the United States 
to perform some act which they ought to have performed, then state 
what was this act, and in what month the suspension occurred? 
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9. State when the United States officers began on this occasion to 
perform their part of the work; how long they were about it; and 
how long after it was finished was it before Geiger's men resumed 
work? 
10. Where were Mr. Geiger and his men during this suspension? 
If they left Fort Washita, state how long they were absent, and 
whether they returned before the work was ready for them to resume. 
Gross-interrogatories. 
1. Did you not keep Geiger advised of the times the work was 
ready for him., during the various absences referred to in the fore-
going interrogatories, and did he not always attend promptly on such 
notices being given? 
2. Was it not less expensive to Geiger and his hands to return to 
Fort Smith during the suspensions of work than to remain at Fort 
Washita? Would the government be benefited by their remaining 
at Washita? 
3. Reply to such interrogatories as may be put to you by Geiger or 
his attorney present. 
JOHN M. McCALLA, 
Attorney for Geiger. 
The commission of these interrogatories appears from the schedule 
hereto annexed.. 
C. 0. BENTON, Olerk. 
By J. A. ENO, Deputy Clerk. 
IN THE COURT OF CLAIMS. 
No. 1,665. 
WILLIAM GEIGER vs. THE UNITED STATES. 
Interrogatories to be proposed to witne8ses on the part of the United 
States. 
1. Were you employed by the petitioner to work upon the new 
barrack at Fort Washita; if so, when were you so employed? 
2. During your employment, was the work at any time suspended 
for the want of materials, such as building stone, or lime, or by the 
failure of the carpenters to lay a floor of joists? If so, state how often 
the work was suspended; how long on each occasion; and in what 
months these suspensions happened. 
3. How did you dispose of your time during each of these suspen-
sions of work; did you remain at Fort Washita, or go away; were 
you entirely idle, or did you do any work of any kind ; if you worked, 
did you earn any money? 
4. Did Mr. Geiger pay you wages during the suspension of the 
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work; did he pay your board; for how long a time and at what rate 
did he pay your wages and board during each of these suspensions? 
5. Were you always ready and upon the spot to go to work as soon 
as the materials had been hauled? I mean the stone and lime. 
6. Besides the suspen'3ions caused by the failures of the United 
States, what other suspensions of the work happened on account of 
the season and other causes? And state how long in all you were 
engaged in actually working on the building? 
JNO. D. McPHERSON, 
Deputy Solicitor. 
Gross-interrogatories. 
1. Had not Geiger been always liable to be called on to resume 
work at Fort Washita during the suspensions, could he not have had 
constant employment at profitable wages for himself and hands? 
2. Did he not -require you to keep always ready to go to Washita 
when you should be wanted; and did yo11 not obey all his calls? 
3. Please answer such interrogatories as may be put to you by 
Geiger, or his attorney, present. 
JNO. M. McCALLA, 
Attorney for Geiger. 
The commission of these interrogatories appear from the schedule 
hereto annexed. 
C. C. BENTON, Clerk. 
By J. A. ENO, Deputy Clerk. 
Depositions of witnesses taken and subscribed before me, C. C. Ben-
ton, clerk of the circuit court within and for t.he county of Sebastian, 
in the State of Arkansas ; duly commissioned as such on the lOth day 
of September, 1858, at the city of Fort Smith, in said county and State, 
in pursuance of a commission hereto annexed, and to be read as evi-
dence in a certain cause. now pending in the Court of Claims at the city 
of Washington, District of Columbia, wherein William Geiger is 
plaintiff and. the United States is defendant. On the part of the de-
fendant: 
Deposition of Thomas Vernon. 
Thomas Vernon, a witness, known to be of lawful age, being to me 
at the time and plac;e aforesaid produced, and being by me first duly 
sworn to testify the truth, the whole truth, and nothing but the truth, 
in re~ard to the matters in controversy in the suit aforesaid, did then 
and there, on his oath aforesaid, depose as follows, to wit: 
Interrogatory 1. If the petitioner was delayed in his work on the 
barrack at Fort Washita for the space of two days by the failure 
of the United States to perform some act which they were bound to 
perform, then state in what month this delay occurred, and what par-
ticular thing was it that the United States was bound to do and did 
not perform. 
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Answer. I reside in the city of Fort Smith, and have within the last 
twelve months. My occupation is that of a carpenter; and am forty-
six years of age. I went to Fort Washita in l\iarch, 1855, ab0ut 
the lOth. I was employed by Captain French, the acting quarter-
master at Fort Smith, to do so and to take charge of all the work at 
Fort Washita. When I arrived at Fort Washita I saw Mr. Geiger, 
who had several hands in his employ and all idle; and it was 
some three days before they were able to go at work, on ~ccount of the 
rock and lime not being hauled, the same being about two miles from 
said garrison. My understanding of the contract between the United 
States and Mr. Geiger was, that the government was to haul the rock 
and lime from the quarry and kiln to the place of building. 
Interrogatory 2. If the petitioner was obliged to suspend work a 
second time for the space of two months by the failure of the United 
States to perform some act which they were bound to but did not per-
form, then state when and in what months this suspension occurred, 
and what particular thing it was which the United States did not per-
form in due time. 
Answer. The petitioner was obliged to suspend work a second time 
for the space of two months or more on account of there not being 
joists and other timbers necessary on hand, as also brick for pillars and 
chimneys. This suspension was some time, as well as I can recollect, 
in July, 1855, and until about the middle or last of September of the same 
year. As I understand the contract made by the United States with 
Geiger, they were to furnish or provide the materials for the carpen-
ter work so that said Geiger would not be delayed in his work. 
Interrogatory 3. State how long after the suspension of the work by 
Geiger it was before the United States officers began to perform their 
part ; how long they were in doing the work ; and how long after 
they had finished before Geiger resumed work. 
Answer. The officers had contracted with certain persons for the 
materit!tls (timber and brick) some time before the suspension by Geiger, 
which they failed to deliver as per said contract. There was no delay 
on the part of the carpenters, except for want.of material. 
Interrogatory 4. Where were Geiger and his hands during the sus-
pension? If they were absent from Fort Washita, state how long 
they were absent; and did they return before the work was ready for 
them to resume ? • 
Answer. Geiger and his hands were not at Fort Washita during this 
time. I think they were gone some two months or more, and that 
they returned just about the time the the work was ready for them to 
resume. 
Interrogatory 5. If the petitioner was obliged to suspend work a 
third time for the space of six weeks by the failure of the United States 
to perform some act that they ought to have performed, then state 
particularly what this act was, and in what months this suspension 
occurred. 
Answer. I do not know whether it was the fault of the United 
States or Mr. Geiger at the third suspension, but that it was cold 
weather and the teamsters in employ of government would not haul 
rock for the building. I think it was some five or six weeks that Mr. 
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Geiger and his hands were detained by not having the rock hauled. 
This suspension was from about the last of December, 1855, to about 
the 20th of February, 1856. 
Interrogatory 6. State when the United States officers began to per-
form their part of the work, how long they were about it, and how 
long after they bad finished was it before Geiger's men resumed work. 
Answer. I think the officers were doing all they could the whole 
time I was there to forward on the work, and were about all the time, 
and as soon as the material was on the ground Geiger's men com-
menced work. 
7th interrogatory. vVherewere Mr. Geiger and his men during this 
suspension? If they left Fort Washita, state how long they were 
absent, and whether they returned before the work was ready for them 
to resume. 
Answer. Mr. Geiger came to Fort Smith with me, as also one of his 
men, for the purpose of getting money to pay off his hands ; the rest · 
of his hands, about eight in number, remained at Fort Washita. 
8th interrogatory. If the petitioner was obliged to suspend work a 
fourth time for the space of three or four months by the failure of the 
United States to perform some act which they ought to have per-
formed, then state what this act was~ and in what month the suspen-
sion occurred. 
Answer. Yes; the work was suspended on or before the first of 
July, 1856, for the want of lathing nails which the government was 
to furnish. 
9th interrogatory. State when the United States officers began on 
this occasion to perform their part of the work ; how long they were 
about it, and how long after it was finished. Was it before Geiger's 
men resumed work? 
Answer. I don't know when the United States officers began to 
perform their work on this occasion ; I know that as soon as they were 
ready for Geiger to go to work he did so. 
10th interrogatory. 'Vhere were Mr. Geiger and his men during the 
suspension? lf they left Fort Wash ita, state how longJ they were 
absent, and whether they returned before the work was ready for them 
to resume. 
Answer. Mr. Geiger and his men were at Fort Washita during this 
suspension. 
Cross-examined. 
1st interrogatory. Did you not keep Mr. Geiger advised of the times 
the work was ready for him during the various absences referred to in 
the foregoing interrogations ? and did he not always attend promptly 
on each notice being given ? 
Answer. I gave him notice of the different times, and he was 
always ready. 
2d interrogatory. Was it not less expensive to Giger and his hands 
to return to Fort Smith during the suspension of work than to re-
main at Fort Washita ? Would the government be benefited by 
their remaining at Washita ? 
2 31361 
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Answer. I think that the expenses would have been about the 
same, the cost of living there being about twenty-five dollars per 
month, and the expense of living at Fort Smith is about twelve dol-
lars per month, and the expense of coming from Fort Washita and 
returning is about fifty dollars ; I do not think that the government 
would have been benefited by Geiger and his hands being present at 
any time during these several suspensions. Further deponent saith 
not. 
THOMAS VERNON. 
Not being able to complete the depositions in this cause this day, 
the taking of the same stands adjourned until to-morrow morning at 
8 o'clock. · 
C. C. BENTON, Clerk. 
By J. A. ENO, Deputy Clerk. 
Saturday morning, 8 o'clock, September 11, 1858. Met pursuant 
to adjournment. No witnesses appearing this day, the same stands 
adjourned until Monday morning next, at 8 o'clock. 
C. C. BENTON, Clerk. 
By J. A. ENO, Deputy Clerk. 
Monday morning, 8 o'clock, September 13, 1858. Met pursuant to 
adjournment. No witnesses appearing this day, the same stands ad-
journed until Tuesday morning next, at 8 o'clock. 
C. <J. BENTON, Clerk. 
By J. A. ENO, Deputy Clerk. 
Tuesday morning, 8 o'clock, September 14, 1858. Met pursuant to 
adjournment. 
Deposition of Joseph Knoble. 
Joseph Knoble, a witness known to me to be of lawful age, being to 
me at the time and place aforesaid produced, and being by me first 
duly sworn to testify the truth, the whole truth, and nothing but the 
truth, in regard to the matters in controversy in the suit aforesaid, 
did then and there, on his oath aforesaid, depose as follows, to wit: 
I live in the city of Fort Smith, Sebastian county, and have for the 
past year. I am a stone-mason by trade, and am thirty-three years 
of age. I have no interest in this suit, either directly or indirectly, 
and am in no way related to the claimant in this cause. 
1st interrogatory. Were you employed by the petitioner to work 
upon the new barrack at Fort Washita; if so, when were you so em-
ployed? 
Answer. I was employed by the petitioner to work on the barrack 
at Fort Washita on the 14th day of November, 1854. Commenced 
work and quit work in December, 1856; on or about the 15th day. 
2d interrogatory. During your employment was the work at any 
time suspended for .the want of materials, such as building stone or 
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lime, or by the failure of the carpenters to lay a floor of joists. If so, 
state how often the work was suspended, how long on each occasion, 
and in what month these suspensions happened. 
Answer. There were twice that the work was suspended for the 
want of having the rock and lime hauled to the place of building; 
firBt time in March, 1855, about three days; second time in October, 
1855, four days, for the want of rock. The work was suspended for 
want of carpenter's work twice; the first time from June 30, 1855, 
to September 12, 1855. Second time from October 28, 1855, to 
November 21, 1855. There was plenty of rock quarried, and plenty 
of lime burnt, and the cause of the suspension of the work was because 
the same was not hauled to the building. 
3d interrogatory. How did you dispose of your time during each of 
the suspensions of work ? Did you remain at Fort Washita or go 
away? Were you entirely idle, or did you do any work of any kind? 
If you worked, did you earn any money ? 
Answer. I was idle, and at Fort Washita during the time we were 
out of rock and during the suspension of time for want of the carpen-
ter's work. On the first occasion I returned to Fort Smith, but was 
not engaged in any work, holding myself in readiness to go to Fort 
Washita at any time that Mr. Geiger might call on me, and the second 
time I remained at Fort Washita. I did not earn any money during 
either of these intervals. 
4th interrogatory. Did Mr. Geiger pay you wages during the sus-
pension of the work? Did he pay your board? For how long a 
time and at what rate did he pay you wages and board during each of 
these suspensions ? 
Answer. Mr. Geiger paid me the same wages for the time of sus-
pension of the work as while at work; also paid my board during the 
same time. I do not know what it cost Mr. Geiger to board me, but 
that he employed a cook and kept a mess. Provisions were worth as 
follows: coffee, 25 cents per pound; flour, $8 per 100 pounds; bacon, 
about 20 cents per pound; sugar, 33~ cents per pound; and while at 
Fort Smith he, the said Geiger, paid my board, which was about $12 
per month. My wages were $3 per day. I was foreman of the work. 
5th interrogatory. Were yon always ready, and upon the spot, to 
go to work so soon as the materials had been hauled-! mean the 
stone and lime ? 
Answer. I was always ready. 
5th interrogatory. Besides the suspensions caused by the failures of 
the United States, what other suspension happened on account of the 
season and other causes; and state how long, in all, you were actu-
ally engaged in working on the building ? 
Answer. I think I lost about 11 days on account of lumber to make 
the mortise-bed, scaffolding, &c., and 14 days on account of the 
inclemency of the weath'3r. I was engaged from the commencement 
of the building to its compietion, so far as Mr. Geiger was concerned, 
with the exception of the time of suspension of the work, as abovli\ 
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stated. In addition t@ . the time lost in consequence of the su~p~nsio·n 
of work, as above state~, there was, from the last of June, 1856, to 
the last ~f Septe.mber of same year, a suspension of time on account 
of not having nails for -lathing; and that said Geiger paid· me wages 
and board during said time; during the rest of the time I was at 
work, .with the exception of four days days, when I was sick, which 
Mr. Geiger did npt pay me wages for. I worked from the 14th of 
November;l854, to about the 15th of March, 1855; and from the 
lt9h of March, 1855, to about the 30th of June, 1855; and from the 
12th of September, 1855, to about the 5th of October, 1855; and 
from the 9th of October, 1855, to the 28th of October, 1855; and 
from the 21st of November, 1855, to June 30, 1856; and from the 
30th of September, 1856, to about the 15th of December, 1856. 
Cross-examined. 
1st cross-interrogatory. Had not Geiger been always liable to be 
called on to resume work at Fort Washita during the suspension, 
could he not have had constant employment, at profitable wages, 
for himself and hands ? 
Answer. He could. . 
2d cross-interrogatory. Did he not require you to keep always 
ready to go to Washita when you should be wanted, and did not you 
obey all his calls ? 
Answer. I was always ready, and went whenever he called on me, 
and could not engage in any other work on account of my engagement 
with him. 
3d cross-interrogatory, (by Mr. Geiger.) How many times did Mr. 
Geiger have to come from Fort Washita to Fort Smith on account of 
the suspension of the work at that place? 
Answer. About six times; it would take some ten days to perform 
the trip, at an expense of about $25 for each trip. 
JOSEPH KNOBLE. 
[Not having time to complete these depositions, the same are ad-
journed until to-morrow morning at 8 o'clock. J 
Wednesday morning, 8 o'clock, met pursuant to adjournment. 
Deposition of Jacob Ziegenbein. 
Jacob Ziegenbein, a witness knmyn to me to be of la~ful age, being 
to me at the time and place aforesaid produced, and bemg by me first 
duly sworn to testify the truth, ~he whole truth? and not~ing but ~he 
truth, in regard to the matters In con~roversy In the suit afore~aid, 
did then and there, on his oath aforesaid, depose as follows, to wit: 
I live in the city of Fort Smith, and have the past 12 ·months; my 
occupation is that of a stone-mason, and .am 35 years old. . 
Answer to 1st interrogatory. I was employed by M:r. Geiger to 
work upon the new barracks at Fort Washita about the 1st of No-
vember, 1854. I worked for said Geiger about seven or eight days, 
: 
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when I was taken sick, and returned t.o Forf.Smith, where I remained 
until about the lOth of September, 1855. . 
Answer . to 2d interrogatory. During the time . I was with said 
Geiger there were twice we had to stop work on account o( the car-
penter's work not having been done. The first timfl was on account 
of the joists not being put in, and we were detained, to the best .of my 
recollection, from work some three or four weeks,. which was from 
some time of the last of September, 1855, to October of the same 
year. The second time was, to the best of my recollection, on account 
of the joists, or some of them, not being in, and was, I think, about. 
two weeks. There was also another time that Geiger was obliged to 
suspend work on account of there being no lathing nails on hand ;. 
this, I think, was in the spring of 1856; cannot say how long a time. 
I do not know of my own knowledge of any other times that Geiger 
had to suspend work. I was sick a portion of the time, and at Fort 
Smith, while in Geiger's employ. 
Answer to 3d interrogatory. During the first suspensi ·n of work, 
I remained at Fort Washita with the other hands, and was entirely 
idle all of the time. The second time the same, and the third time 
I c~me to Fort Smith, at which time I quit work for said Geiger. 
Mr. Geiger could not and did not pay me my wages, as by our con-
tract, for some nine months after I quit work. 
Answer to 4th interrogatory. Mr. Geiger did not pay me wages 
during these suspensions, but boarded me. I do not know how much 
it cost Geiger to board me during these suspensions, but that pro-
visions were very high during the time I was at Fort Washita; he 
paid my board for some five or six weeks' time. 
Answer to 5th interrogatory . I was not there at any time when 
rock and lime was needed to be hauled ; but, as before stated, was 
absent on account of sickness for some seven or eight days after com-
mencing to September, 1855. 
Answer to 6th interrogatory. In the winter of 1855 and 1856, 
Geiger and all of the hands stopped work about three or four weeks, 
on account of the inclemency of the weather. I cannot tell exactly 
how long I was actually engaged in working on the barracks at Fort 
Washita, but think from one hundred and twenty-five to one hundred 
and thirty days. 
0 ross-examined. 
Answer to 1st cross-interrogatory. I do not know that Geiger was 
liable at any time to be called upon to resume work during the sus-
pensions l.Jefore mentioned, but was always ready to commence work 
whenever the carpenter's work was ready for him. Geiger could have 
had rlenty of work in Fort Smith during the time he was compelled 
to be at Fort Washita, and at profitable wages. 
2d interrorgatory. 
Answer. Mr. GeigP-r always required me to be in readiness to go to 
work at any time I should be called on, and I always obeyed his com-
mands. 
3d interrogatory. Did not Geiger sustain a heavy loss on account 
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of credit, and the suspensions of work at Fort Washita, by hav:. 
ing to borrow considerable sums of money, as well as being delayed 
with his hands ? 
Answer. I think he did. 
4th interrogatory. Did Mr. Geiger send out his hands at any time 
to help the teamsters load the rock at the quarry, for the purpose of 
progressing with the mason work? If so, how long were they so 
employed? 
Answer. Whenever the wagons went out to haul rock, Mr. Geiger 
sent out hands to help load. This was done by Geiger all the time I 
was there, and was done, as I understood, for the purpose of progress-
. ing with the work. 
5th interrogatory. Was Geiger bound by the contract to help load 
the rock? 
Answer. Hav.ing never seen the contract, I do not know. Further 
deponent saith not. 
JACOB ZIEGENBEIN. 
C. C. BENTON, Clerk. 
By J. A. ENO, Deputy Clerk. 
Deposition of George Hinch. 
George Hinch, a witness, known to me to be of lawful age, being 
to me at the time and place aforesaid produced, and being by me first 
duly sworn to testify the truth, the whole truth, and nothing but the 
truth, in regard to the matter in controversy in the suit aforesaid, 
did then and there, on his oath aforesaid, depose as follows, to wit: 
I reside in the city of Fort Smith, in Arkansas, and have for the 
last twelve months past. My occupation is that of a wagoner, and 
am sl3venty-seven years of age. 
1st interrogatory. 
Answer. I was employed by 1\1r. Geiger to work on the new barrack 
at Fort Washita, and left Fort Smith on the first of November, 1854. 
2d interrogatory. 
Answer. During the time I was in the employment of :Mr. Geiger, 
the work was suspended three different times. First, on account of 
there being no rock hauled, which was, to the best of my recollection, 
in the spring of 1855. I do not recollect how long Mr. Geiger' re-
mained idle at this time. The second suspension was on account of 
the carpenter work. I mean th&.t there was no lumber there, such as 
plank and jo1st, which were necessar.y in order for Mr. Geiger to pro-
ceed with his work. l do not recollect when this suspension of work 
happened, but think it was in the summer of 1855 ; neither do I rec-
ollect how long a time it was before the carpenters were ready for 
Geiger. The third suspension of the work was on account of the 
brick for building the chimneys and pillars to said barrack not being 
there. This suspension was from the middle or last of July, 1855, 
to about the first of October, 1855. 
3d interrogatory. . 
Answer. During the suspension of the first and second times, 
w.as .all the time engaged in helping the teamsters load the rock 
at the quarry, and in quarrying rock while they were gone. On 
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the third time, I quit work for Mr. Geiger, and went to work for gov-
ernment. I was at Fort Washita all the time. I worked all the time 
of these suspensions, and looked to Mr. Geiger for my pay. 
4th interrogatory. 
Answer. Mr. Geiger paid me for all the time I was with him, which 
was from the time I commenced for him until the third suspension of 
his work, and he also boarded me as well as all his hands. Geiger 
paid me twenty dollars per month. I do not know what it cost Mr. 
Geiger to board one per month, but provisions of all kinds were very 
high during the whole time. 
5th interrogatory. 
Answer. I was always on the spot and at work. 
6th interrogatory. 
Answer. I think there was some three or four days the last of Feb-
ruary, 1855, we had to stop work on account of cold weather. I was 
at work for Mr. Geiger,.on the building and in the quarry, some little 
over eight months. 
Cross-examined. 
1st interrogatory. 
Answer. Mr. Geiger, to the best of my understanding, was liable 
to go to work when the other work was ready. I think Mr. Geiger 
could have been profitably engaged as well as his hands. 
2d interrogatory. 
Answer. I was at Fort Washita the whole time, and at work for 
Geiger. and did whatever I was directed. 
3d i~terrogatory. Was there any complaint among Mr. Geiger's 
hands because he did not pay them according to his and their con· 
tract, and did they not often refuse to work on said account? 
Answer. There was considerable complaint among Mr. Geiger's 
hands because he did not pay them, and oftentimes were careless 
about going to work. 
4th interrogatory. How many hands did Mr. Geiger have employed 
to work on the building? 
Answer. From twelve to fifteen. 
5th interrogatory. Did Mr. Geiger pay his hands wages and board 
them during these suspensions? 
Answer. I know he (Geiger) paid all his hands that were at work 
by the month, and boarded all. 
6th interrogatory. How long was Mr. Geiger in finishing his con-
tract on said building? 
Answer. To the best of my knowledge he was some time over 
three years. 
7th interrogatory. Could he have completed his contract in less time 
if he had not been detained by the failure on the part of govern-
ment to do their work?. and, if so, how long would it have taken him? 
Answer. He could have completed his work in less time if he had 
not been detained ; I think in less than. one-third of the time, 
from the bands he had employed. 
Further deponent saith not. 
GEORGE HINCH. 
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STATE OF ARKANSAS, County of Sebastian, ss: 
On this lOth, 11th, 13th, 14th, and 15th days of September, A. D. 
1858, personally came Thomas Vernon, J oseph:Knoble, Jacob Zeingen· 
bein and George Hinch, the witnesses within named, and after having 
been first sworn to tell the truth, the whole truth, And nothing but 
the truth, the questions contained in the within depo~itiom~ were 
written down by me and then proposed by me to the witness, and the 
answers thereto were written down by me in the presence of the wit-
ness, who then subscribed tht:J deposition in my presence. The depo· 
sitions of Thomas Vernon, Joseph Knoble, Jacob Ziengenbein and 
George Hinch, were taken at the request of the solicitor of the Court 
of Claims on the part of the United States, to be used in the investi-
gation of a claim against the United States, now pending in said Court 
of Claims, in the name of William Geiger against the United States. 
The adverse party was notified, did attend, and did not object only 
by cross-interrogatories. 
C. C. BENTON, Olerk. 
By J. A. ENO, Deputy Olerk. 
Clerk' s fees ................................................................... $50 00 
Witness' fees......... ... ... . .. .... .. .. .. ..... ......... . .......... ......... 4 00 
54 00 
STATE OF ARKANSAs, County of Seba8tian, ss : 
I, C. C. Benton, clerk of the circuit court within and for the county 
and. State aforesaid, do hereby certify that the above is a true, com-
plete, and perfect statement of the transactions and proceedings in the 
above entitled cause as the Bamc appearB hereunto annexed. 
[ ] In testimony whereof, I have hereunto set my hand and seal L. s. this 16th day of September, A. D. 1858. 
C. C. BENTON, Clerk. 
By J. A. ENO, Deputy Clerk. 
Deputy Solicitor to the Quartermaster General. 
0FFIOE SoLICITOR CouRT CLAIMs, 
May 14, 1858 . 
GENERAL: I respectfully enclose herewith a copy of the petition of 
Wm. Geiger, asking indemnification for· losses incurred in conse~ 
quence of delays caused by the failure of the United States to furnish 
materials and perform their part of the work on the new barracks at 
Fort Washita, for which he had contracted to build walls, &c. This 
was in 1554, '55, '56. 
I also enclose memoranda of points upon which information is espe~ 
cially desired, and respectfully suggest that if the information be not 
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on the files of your office, the officers in charge of the work be called 
on for report. 
Very respectfully, 
JNO. D. McPHERSON. 
Major General JESUP, United States Army. 
Mr. Geiger was contractor for' building walls and chimneys and 
plastering new barracks at Fort Washita. The United S.tates were 
to do all the carpenter's work, and to haul stone and lime and other 
materials. 
It is alleged by Geiger that the United States did not do their part 
promptly; that he was delayed by the failure to lay the joists and to 
haul stone, &c. ; that he was delayed four several times, viz: for two 
days, for two months, for six weeks, and for three or four months. 
The suspension for these times is proved by Thomas Vernon, arch-
itect. 
Geiger alleges that he kept his entire force of hands (13) under pay 
during the whole of this suspension, and claims for the loss thus in-
curred, besides other losses not necessary to mention. 
It is desired to know how far the statement is true. 
How long after the walls were ready for the joists was it before the 
joists were laid? After the stone was quarried by Geiger, how long 
was it before enough was hauled to keep his men at work? How 
many times did the supply fail? Was he always ready when the 
supply came? 
Was .no arrangement made with Geiger about this delay? Was he 
left in daily expectation from day to day for one, two, three or four 
months at a time of being able to go on with his work? Was no 
warning given him, or had he not reason himself to know-that he had 
better discharge his hands until work was ready? Was he really 
under the necessity of keeping his men idle for such long periods as 
those above stated? Did he never complain, and if he did complain 
what conversation passed on such occasions? 
On the whole, the transaction as stated by the petitioner, is not in 
accordance with the ordinary course of business, nor is any sufficient 
cause assigned for any such extraordinary deviation. 
The me .1 went home to Fort Smith three times during the suspen-
sions. It is not to be credited that Geiger would suffer e'l!ery one of 
them) (13,) without exception, to lie idle at their own houses and pay 
their board there for three months at a time. 
The officers in charge of the work can no doubt throw light on this 
transaction. 
J. D. McPHERSON, Deputy Solicitor. 
Quartermaster General to the Deputy Solicitor. 
QuARTERMASTER GENERAL's OFFICE 
Washington City, May 22, 1858. 
Sn-t: You are respectfully informed, in answer to your letter of the 
14th instant, which covered a copy of William Geiger's petition, ask-
.. 
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ing indemnification for losses incurred by him while engaged in build-
ing a barrack at Fort Washita, that the information you seek cannot 
be obtained in this office. The officers who performed duty in the 
quartermaster's department at Fort Washita, during the time em-
braced in Mr Geiger's petition, have been called upon for reports in 
the case, which, as soon as they are received, will be referred to you 
in compliance with your request. 
Very respectfully, your obedient servant, 
JOHN D. McPHERSON, Esq., 
TH. S JESUP, 
Quartermaster General. 
Assistant Solicitor Court of Claims. 
D&puty Solicitm~ to the Quartermaster General. 
OFFICE oF SoLICITOR CouRT CLAIMS, 
October 21, 1858. 
GENERAL: Under date of May :n, 1858, I was informed that officers 
of your department had been called upon for reports in relation to the 
claim of William Geiger for indemnity for loss by delays in building 
barracks at Fort Washita, copies of which reports would be sent me. 
If any have been received I would be obliged for copies authenti-
cated to be laid before the court. 
Very respectfully, 
JNO. D. McPHERSON, , 
Deputy Solicitor. 
Maj. Gen'l JESUP, 
Quartermaster General, U. S. Army. 
Quartermaster General to the Deputy Solicitor. 
QuARTERMASTER GENERAL's OFFICE, 
WASHINGTON, October 30, 1858. 
SIR: In compliance with the request contained in your letter of 14th 
May and of the 21st inst., the enclosed information has been obtained 
fro}Ill the several indicated sources, and is transruitted for the use of 
the Court of Claims in the case of W m. Geiger vs. The United States. 
Very respectfully, your obedient servant, 
TH. S. JESUP, 
Quartermaster General. 
JNo. D. McPHERSON, Esq., 
Deputy Solicitor Court of Claims, Washington, D. 0. 
Report of Lieut. D. P. Hancock. 
CAMP NEAR FoRT LEAVENWORTH, May 31, 1858. 
SIR: I have the honor to acknowledge the receipt of your letter, 
dated May 21, 1858, enclosing a set of ·questions referring to a claim 
of one Geiger against the United States. 
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I am sorry to say that, although the claimant was paid finally by 
myself, I can give you no information on any of the points desired. I 
do not think he did any work while I was at the post. I think, how-
ever, that he was delayed some four or five months after I came to the 
post before he received his money, and I believe for a long time before 
I came to the post. Mr. Geiger got a full affidavit of all the informa-
tion I possessed on the subject several months ago, and if you will 
apply for that, (I presume it is at the solicitor's,) all information 
that concerned his claim that I knew anything about is contained in 
it. I, myself, am aware of Mr. Geiger having sold orders on the 
A. A . Q. M. for quite large amounts in consequence of non-payments. 
I have now with me no paper or document to give you any informa-
tion on the points required. I was not stationed at the post at the 
time he was building the barracks, and cannot give you any definite 
information on any of the points asked for in the letter. I refer you 
again to my affidavit before mentioned. I also refer you to Major 
Hunt, then commanding officer at !fort Washita, and Lieut. A. L. 
Long, second artillery, then quartermaster at same post, both now be-
longing to the third column, army of Utah, and also to Capt. J. H. 
Lendruru, third artillery, also quartermaster when the barracks were 
constructed. · 
I am respectfully, your obedient servant, 
D. P. HANCOCK, 
Second Lieutenant Seventh Infantry. 
Major General T. S. JEESUP, 
Quartermaster General, U. S. A., Washington, D. 0. 
A true copy from the original on file in the Quartermaster General's 
office. 
W. H. GORDON, 
Chief Clerk. 
Report of Lieutenant J. H. Lend-rum. 
PRESIDIO OF SAN FRANCisco, CALIFORNIA, July 4, 1858. 
GENERAL: I have the honor to make the following statement in 
answer to your letter of May 21st, 1858, received on the 19th of June, 
in reference to a claim of William Geiger, contractor for building 
barracks at the post of Fort Washita, Uhoctaw nation. The contract 
was made by CaptainS. G. French, assistant-quartermaster, U.S. A., 
October 18th, 1854, at Fort Smith, Arkansas, (184 miles from Fort 
Washita). Geiger was delayed in his work on account of the post 
quartermaster not being able to procure lumber to follow up his 
(Geiger's) work. His principal workmen, if not all, were brought 
from Fort Smith. The men not being in my employ I have no means 
of ascertaining the number of days that he was detained, or whether 
he boarded all his men during the time. At different times I know 
that during the suspension a number returned to Fort Smith. Geiger 
was informed by me on several occasions about the time that lumber 
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would be received. I could give him no positive answer about exact 
time, as it had to be hauled a long distance, and the probable failure 
of contractors. 
It is not very probable that he would have kept workmen under 
pay for the time charged or claimed, one, two, three, or four months 
at a time. There was no time that they were idle two months at the 
post. They generally returned to Fort Smith. I consider the claim 
an extraordinary one. 
Very respectfully, your obedient servant, 
General T. S. JESUP, 
J. H. LEND RUM, 
Brevet Captain U. S. A. 
Quartermaster General, U. S. A., Washington, D. 0. 
A true copy from the original, on file in the Quartermaster Gen-
eral's office. 
W. H. GORDON, OhiejOle'rk. 
IN THE COURT OF CLAIMS. 
WILLIAM GEIGER vs. THE UNITED STATES. 
CLAIMANT'S BRIEF. 
The Contract. 
On the 18th of October, 1854, William Geiger entered into a con-
tract, at Fort Smith city, with Captain French, of the quartermaster's 
service, to erect certain parts of a stone barrack at Fort Washita, in 
the Choctaw nation, 180 or 200 miles distant, to be completed by the 
30th Jnne, 1855. Geiger was to build the walls and chimneys of 
stone, make the door and window arches of brick, rough-cast the 
walls outside, and plaster them inside, and was to quarry the rock 
and burn the lime on or near the military reserve of the garrison. 
The government was to haul the rock and lime to the site, and fur-
nish brick for the arches, and, by contracts with carpenters and other 
parties, was to carry on the other parts of the work pari passu with 
Geiger. (See contract, pages 4 and 22.) 
Performance of contract by claimant. 
About the 1st of November, 1854, Geiger, with thirteen workmen, 
proceeded to Fort Washita, and commenced his operations by quarry-
ing rock and burning lime, and as soon as he had prepared a suffi-
ciency of the materials was ready to commence and carry on the work. 
(Sf'le Hinch's dep., p. 33.) 
He soon encountered difficulties which delayed him. The first was 
a failure of the officer to have the stone, lime, and sand hauled to the 
site; then the contractor for furnishing materials for the carpenter 
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failed to deliver joists for the floor ; then nails were wanting; then 
bricks for pillars and chimneys ; and by one · failure or another of the 
government, the claimant was kept back from his work in such man-
ner as that he could not complete the job sooner than December, 1856, 
instead of June, 1855, a period of one year and a half beyond the con-
tract time. 
Every witness who has deposed testifies that Geiger was always 
ready with his hands for work when the work was ready for him. 
The extraordinary fact is fully proved that, during that ruinous delay, 
he paid and boarded his workmen when idle as well as when at work; 
and, although other employers desired his services on profitable work, 
he refused to tie himself up so that he should be unable to answer a 
call from the United States. It is proved by Vernon, the superin-
tendent and architect of the barracks, that he always notified Geiger 
when he could proceed in his work, and that he was always ready at 
the time specified. It is also proved that, so protracted were the 
delays, and so high was living at Fort Washita, he removed his work-
men back to ..l:fort Smith three times, at a heavy expense, to escape 
the heavier expense at the former place. With a resolution and per-
severance worthy of a better fate, he did not falter until he finished 
his contract, and delivered the building to the government in good 
order, as is proved by IJieutenant Hancock, (see p 14) and Vernon's 
dep., (p 28.) 
It is proved that Geiger could have completed the work in the time 
stipulated in the contract. He always had a full force employed-
sometimes as many as twenty men, and on an average fourteen hands. 
(Ziegenbein's dep., p. 17; Hinck's, p. 34.) He always had plenty of 
rock quarried and lime burned, but it was not hauleJ to the building. 
(Knoble's dep., p. 2~.) He employed a cook, and kept a mess for his 
hands. When teamsters went to haul rock and lime, he always sent 
his men to help load. (Ziegenbein, p. 32, and Knoble, p. 30.) 
'I he failure on the part of the government. 
The United States, by their proper agent, bound the claimant, 
under a heavy penalty, to erect, within a fixed time, barracks at Fort 
Washita, and, in law and justice, were bound themselves to do certain 
parts of the work, by other contractors, in joint progress with Geiger. 
He was to prepare a part of the materials, build the walls and chim-
neys, and plaster the inside walls and ceilings ; but he could do no 
part of his work except supplied by government with the materials, 
and by the remainder of the work being kept up with his work. 
These were duties devolved on the government, and it is proved by 
incontrovertible testimor1y that it failed to come up to its obligations 
in every particular. When he had prepared the rock at the quarry, 
and the lime at the kiln, he had to remain idle, waiting for them to 
be hauled to the building. When Geiger had progressed with his 
work until pillars and arches were to be built, he had to wait until 
govetnment could procure the brick, which by the contract it was to 
furnish. When Geiger reached the square for the first floor, then he 
had to wait until the government should have the joists laid; and 
42 WILLIAM GEIGER. 
even the lack of lathing nails, from a similar failure, caused one of 
his delays and losses. 
When the work was at last finished, iu December, 1856, which but 
for the above delays and failures of government would have been 
completed in June, 1855, and the unfortunate contractor presented 
his bill for approval and payment, it was promptly approved by the 
proper officer ; but it required three or four wearisome and expensive 
journeys to Fort Washira, with delays, one of which was for six weeks, 
at an expense of two dollars per day, before he could receive the pay 
acknowledged to be due him. The government signally failed to 
perform its obligations to Mr. Geiger. 
What injury has Geiger sustained by that failure? 
That Geiger's workmen were dissatisfied and quarrelled with him 
because of these delays, under the belief he would not pay them for 
lost time, and because of his inability to make payments as they de-
sired, was an evil that cannot be estimated in money; but that he 
should be compelled to pay them for lost time, besides supporting 
them, and transporting them two or three times to Fort Smith and 
back again, at great expense, but not greater than it wonld have been 
had they remained at Fort Washita) are facts which are exhibited in 
his accounts, page 7, in dollars and cents. Almost every witness 
proves the extraordinary fact that Geiger did so pay his workmen. 
(Atkinson, p. 12 ; Vernon, p. 16 ; Ziegenbein, p. 19 ; Beckel, p. 21; 
Knoble, p. 30 ; Hinch, p. 33 ; Emerich, 17.) · 
But was it necessary he should thus keep them in pay instead of 
discharging them until wanted, or hiring others in their stead? It 
is proved by several witnesses that if he had discharged his workmen 
their places could not have been supplied at Fort Washita, as there 
were no workmen in that remote military station; nor could he have 
procured them nearer than the city of Fort Smith, .and probably not 
there. He was thus compelled to keep those he first employed, or to 
give up his contract and violate his obligations. 
He was also compelled to borrow large sums of money to make pay-
ments to his men, and to bear the other expenses incident to their 
employment, at heavy interest. He was unable to repay those sums 
when they became due, and thereby suffered in his credit, which to a 
business man is his life-blood. 1 he rate of interest varied from ten 
to twelve per cent. 
During the whole period ensuing the eight months embraced in 
his contract, up to 27th April, 1857, he was prevented from engaging 
in other work, in which he could have bad constant and profitable 
employment. (See Ziegenbein, p. 18; Beckel, p. 21; Atkinson, p. 
11, and other witnesses.) 
But he not only suffered from these heavy expenses and losses to 
which he should not have been subjected, but even after the work was 
completed and approved, and his account passed, he was then kept 
out of his pay from 31st December, 1856, till 27th April, 1857, nearly 
four months; during which time he visited Fort Washita several 
times, and was delayed at heavy expense before he received it. 
· 'fhese various items of claim Geiger bas united in an account, to 
WILLIAM GEIGER. 43 
which he has made solemn oath, and has supported ·by ample proof. 
(See page 7.) 
1st item. Loss of time, 5 months, 13 hands-
5, at $65 per month ........................... . 
8, at $39 per month ........................... . 
2d item· Loss of 3 months, 13 hands-
$1,625 
1,560 
5, at $65 pe:t month............................ 975 
8, at $39 per month............................ 936 
Travel} 13 men, 180 miles, 5 days each 
trip, at $2 per day each; $20 each mau 
going and returning, $260 each trip ; 
3 trips......... .. ...... ...... ...... ...... ...... 780 
3d item. Interest for borrowed money forced on claimant by 
failure of U. S .......................................... . 
4th item. Expenses of his own travel, and while waiting for 
his money .......................................... , ..... . 
5th item. Loss of time and other work for one year and ten 
months ................................................... . 








The court is respectfully referred to Story on Contracts, art. 9G9, 
1021 a, 1022, 1022 c, 1029 ; Pa,rson 's on Contracts, vol. 2, 4:12, 442, 
3, 4; Chitty on Contracts, p. 770, and the various cases referred to. 
J. M. McCALLA, 
Attorney for Claimant. 
IN THE COURT OF CLAIMS. 
No. 1565. 
WILLIAM GEIGER vs . THE UNITED STATES. 
BRIEF OF DEPUTY SOLICITOR. 
Statement of zhe case. 
The plaintiff contracted to burn lime, quarry stone, and do the 
mason-work of a stone barrack at Fort Washita, in the Cherokee 
Nation. The United States were to haul the stone and lime from the 
places where the same were burned and quarried to the site of the 
work, and were also to furnish brick for certain pa.rts of the work. 
All this work was to be finished by the 30th of June, 1855. 
The plaintiff was also to furnish lime, and to plaster inside. 
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It was implied in this agreement that the United States would be 
ready from time to time with such carpenters' work as necessarily 
must keep pace with the stone-work. 
The work was suspended on several occasions, respecting which 
there iA much discrepancy in the testimony, but according to Knoble, 
who was foreman of the work, (Record, p. 29,) and who is most exact 
in his answers, the delays were as follows: 
In March, 1855, three days waiting for stone to be hauled. 
From June 30th to September 12, 1855, waiting for carpenters' 
work. 
In October, 1855, four days waiting for stone to be hauled. 
From October 28 to November 21, 1855, waiting for carpenters' 
work. 
From June 30 to September 30, 1856, waiting for lathing nails. 
After each suspension the petitioner recommenced work, and finally 
completed the building about the middle of December, 1856. 
The petitioner alleges that he kept a large force of men under pay 
during these suspensions, and claims to be reimbursed. He alleges 
also that he was put to great expense and loss of time in collecting 
the amount due him from the United States, and claims to be reim-
bursed. 
The particulars of his claim are stated by him under oath, (in the 
record, page 7 ,) and may be classed as follows: 
Wages and support of men, $3,185 + $2,691 + $1,750 ..... . 
Loss of business while idle during suspension ........ ......... .. 
Interest on borrowed money ........................................ . 
Expenses of going to Fort Washita to collect amount due .. .. 






I. Several items of the claim a're such as cannot entm· into the estimate 
of damages). others are grossly overstated. 
The last tw0 items it is needless to remark upon. They do not arise 
from any breach of the contract by the United States, and have noth-
ing to do with the contract. 
He charges for the support of his men when idle, eight months. 
(Record, p. 7, and Brief, p. 3.) His foreman, Knoble, who worked 
from first to last, swears the work was suspended only five whole 
months and forty-two days-say six ·months and twelve days, besides 
suspensions from inclemency ot the weather, and for want of mortar, 
boards, and scaffolding, with which the United States had no concern. 
Knoble cannot be mistaken in this, for he verifies it by further proving 
the time during which he worked. 
He has charged wages of soiLe hands at $65 per month, and none 
less than $39 ; yet Hinch (Record, p. 33) says his wages were only 
$20 per month. 
He has charged full wages during all the suspensions. Ziegenbein 
(Record, p. 32, 4th ans.) says Geiger did not pay him wages during 
the suspensions, and Hinch says that during part of the time he was 
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engaged in loading wagons and quarrying rock-i. e. as to him the 
work was not suspended at all. Again, during the suspensions of 
three days in March and four days in October, waiting for stone to be 
hauled, Geiger's men, or some of them, were, as Hinch was, employed 
in loading the wagons, (Ziegenbein's answer to 4th cross-interrogatory, 
Record, p. 32,) and for this service Geiger was paid, (Record, pp. 6. 
44 .) He cannot charge for time lost by these men thus employed. 
He charges for the entire eight months for the pay and expenses of 
thirteen men. Vernon (7th ans., Record, p. 27) says that during one 
of the suspensions, Geiger had but nine men employed. It is true, 
the evidence is that he had more hands on an average employed on 
the building. This may be so, and yet he may not have had as many 
as thirteen on an average idle during the suspensions. 
II. All the delay was not chargeable to the default qf the government j 
a portion was incident to the nature of' the work, and the government had 
a right to take time to execute its part. 
It would be impossible in constructing any building that the mason-
work should go forward without interruption. Masons must stop 
while carpenters lay and level the joists, and set door and window-
frames in e'1ch story. No doubt there was some unusual delay at each 
of the two stories, but some delay was unavoidable, and the govern-
ment was not in default for the whole time. 
This remark particularly applies to the delay from June 30 to Sep-
tember 12, 1856, when Knoble says they were waiting for lathing nails. 
After the completion of the mason-work, a considerable time is re-
quired to get ready for plastering. The roof is to be put on, the floors 
laid, and the rooms divided off by stui partitions, with the necessary 
doorways. This portion of the work consumes always a large amount 
of time-often a fifth of the whole time. 
Supposing the largest force of mechanics that could be employed to 
advantage to be engaged in constructing a building, it would be far 
within bounds to say that the carpenters must have exclusive posses-
sion one-fourth of the time, and the masons and plasterers three-
fourths. 
But Geiger does not in a single instance allow the government a 
moment of time to perform acts which necessarily required weeks and 
months. Whenever the carpenters exclude him, he charges the lost 
time against the United States. With almost the same propriety 
might we charge that all the time Geiger's masons were at work they 
hindered our carpenters from laying joists, putting on roofs, and 
making floors. 
III. The petitioner has incurred unnecessary and unreasonable ex-
penses not consequent upon any breach of the contract by the United 
States, and cannot be suffered to make the government bear the conse-
quences of his own folly. 
According to the allegations of the petition work was suspended on 
three several occasions. And he knt.w that the work would not be 
resumed for a considerable time in each case. It was unreasonable 
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and unnecessary to keep mechanics idle under pay for one, two, and 
three months at a time. It is said they were in the Indian country, 
and had he discharged his men he could not have replaced them ; but 
this is contradicted by the petition itself, which alleges that the men 
did return to their homes at Fort Smith, and there, too, they were 
continuecl under pay. No necessity is shown for continuing them 
under pay in the place where they were originally hired, (Fort Smith,) 
where they were hired, and where they could have been replaced if 
discharged. 
But under the terms of the contract itself the government is not 
liable for any delay between the completion of the mason-work and 
the necessary preparation for plastering ; or, as it is stated in the tes-
timony, w bile Geiger was ·waiting for lathing nails. The agree-
ment for plastering was a distinct contract from that to lay stone. 
By that agreement Geiger undertook to plaAter the house when it. 
should be ready. There was no covenant on the part of the United 
States to get it ready by a specified time. No time is even referred to. 
There is no reason arising out of the contract why Geiger's masons 
who built the walls should stand by idle while the government was 
preparing the house to be plastered. This part of the contract must 
be viewed just as if the government had contracted with any other 
party to plaster the house when ready. The government was bound 
to notify the contractor when the house was ready, and the contractor 
was not bound to move till so notified. rrhis is the doctrine of the 
text books. 
IV. The petitioner has, by lds own acts, waived any cause of action 
against the United States on account cf the delays alleged in the petition. 
When the several suspensions of work for want of lumber took 
place, Geiger was informed, as nearly as could be, when he would be 
required to resume. (Rec ., p. R8.) He madenocomplaintofthe delay, 
and when the work was ready he resumed. The question has been par-
ticularly propounded to all the government oruers to whom complaint 
should have been made, (Record, p. 36,) and no one reports any com-
plaint from him. If dissatisfied with the delay, he should have noti-
fied the government officer ; not having done so, and having accepted 
the performance of its part ty the government, he cannot maintain 
an action now for breach of covenant. (Carpenter vs. Blandford, 3 
Man. and R., 93; Baldwin VB. Farnsworth, 10 Maine, 414 ~ee as to 
enlargement of time by parol; Watmough VB. Hodges, 6 Harris and 
J., 38; Cox VB. Bennett, 1 Greene, 167; Keating VB. Price, 1 John. 
Ca., 22; Ratcliffe VB. Pemberton, 1 Esp., Ca., 34.) 
The only authority to sustain this action which I can find, is in 
Story on Contracts, § 15, in which he says, that where the labor or 
expense of doing work is enhanced by acts of negligence or omission 
of either party, an implied promise of indemnity arises ; but in the 
cases cited for this doctrine, I find none to support it, except a slight. 
remark in Damon VB. Granby, 2 Pick., 345. 
WILLIAM GEIGER. 47 
V. Olwracter of the allegat'ton.s and evidence. 
The evidence in this case fails, in a marked degree, to support the 
allegations of the petition, and the witnesses, to a singular extent, 
differ among themselves. 
The petition alleges a total delay of eight months ; Vernon, the 
architect, (pp. 14) 26,) makes, at a maximum, 7! months; Ziegenbein 
(p. 18) makes 5 months ; Atkinson, who worked on the building and 
was an eye-witness of nearly every transaction, (p. 10,) knows only of 
2! months' delay. 
The same difference exists with regard to the times of suspension. 
Vernon, the superintendent of the building, employed by the govern-
mtnt, was examined for the petitioner; Knoble, foreman of the ma-
sons, employed by petitioner, was examined for the defence. 
Vernon says Geiger was delayed all September, 1855. Knoble says 
he himself worked from the 12th of September through that month. 
Vernon states as part of the delays a period from the last of Decem-
ber, 1855, to February 20, 1856 Knoble says he worked all this 
time except, perhaps, 14 days. Knoble states a delay from October 28 
to November 21, 1855, which Vernon does not mention. 
The allegation in the petition, that Geiger returned to Fort Smith 
with fourteen men, under wages, three several times, is disproved by 
the testimony. (Vernon's dep., p. 27, answers 4, 7, 10 ; Knoble, p. 
29, answer 3; Ziegenbein, p. 31, answer 3; Hinch, p. 33, answer 3.) 
The stone work was to have been completed June 30,1855, but was 
not completed till June 30, 1856. In this whole year the period of 
delays charged are only five months, and not more than three months 
are proved, including the time necessarily occupied in laying joists, &c. 
The contractor thus had twice as much additional time given him as 
would cover all delays. 
JNO. D. McPHERSON, 
Deputy Sol,icitm·. 
IN THE COURT OF' CLAIMS. 
WILLIAM GEIGER VB. THE UNITED STATES. 
I.oRING, J. delivered the opinion of the court. 
In this case the petitioner alleges a contract made at Fort Smith, 
in Arkansas, on the 18th day of October, 1854, between him and the 
United States for the stone work of a barrack at Fort \Vashita, Choc-
taw Nation. By the contract the petitioner was to quarry the stone, 
and burn the lime, and lay the foundation, and erect the stone work, 
and plaster the walls and ceilings on or before the 30th of June, 1~55. 
The United States were to haul the materials, such as stone, hme, 
sand, &c., from their place of preparation, near the building, to its 
site. 
The work contracted for by the petitioner was completed and ac-
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cepted by the United States December, 1856, and the contract price 
for the work has been paid by them: 
But the petitioner alleges that he was delayed in the performance 
of his work by the repeated and protracted delays on the part of the 
United States in the hauling of materials and in the doing of the car-
penter's work of the building; that these delays amounted in all to 
about eight months, during which he was obliged to support and pay 
his workmen, and to transport them to and from, between Fort Smith 
and Fort Washita, as it was impossible to dismiss them and to supply 
their places in that remote and unsettled country. 
The petitioner also alleges that after the United States had accepted 
his work, they delayed the payment of the contract price for several 
months, whereby he was compelled to pay interest for money where-
with to pay his workmen, and was put to expense in endeavoring to 
collect the money due him, and became embarrassed in his affairs and 
was injured in his credit and business. 
It is objected to this claim that the petitioner did not complain of 
the delays, when they took place, to the officers of the United States 
at Fort \V"ashita, and that thereby and by subsequently receiving the 
contract price he has waived any cause of action he might have had 
against the United States. 
But we think no such inference can arise between the parties. 
Neither the officers at Washita nor any other officers of the United 
States were their agents 1 o take notice of such complaints or of a claim 
for damages, or of a demand therefor, and no notice to, or demand on, 
such officers would have altered the rights or liabilities of the United 
States, or been of any legal effect whatever. Then as to the receipt 
of the contract price, all payments by the United States are made on 
appropriations authorized by law, and there was no legal authority 
for the pa_yment of anything more than the contract price, and the 
receipt of that cannot be held to be a waiver of a claim for damages 
which there was no existent judicial authority to adjust or pay, and 
the payment of which depended on future legislation. 
Suspensions of the stone work, because of delays on the part of the 
United States, are proved by witnesses twice examined in the case; 
first by their depositions taken on the part of the petitioner, and again 
by their depositions taken on the part of the United States. Of these 
deponents, Knoble, who was foreman of the petitioner, and Vernon, 
who superintended the work for the United States, fix the dates and 
duration of the delays with great pre<)ision; and it is apparent, though 
not expressly stated, that Knoble kept a memorandum of his days' 
work, and testifies from it, for he states all their dates confidently. 
His testimony is given with apparent fairness, and he is justly credited 
by the deputy solicitor of the United as being the most reliable witness. 
On page 30 of the record, after having specified the suspensions 
that took place in Geiger's work from the delays and omissions of the 
United States, he states: ''During the rest of the time I was at work, 
with the exception of four days, when I was sick, which Mr. Geiger 
did not pay me for." He then gives a tabular statement of his work: 
"I worked from the 14th November, 1854, to the 15th March, 1855; 
from the 19th March, 1855, to the 30th June, 1855; from the 12th 
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September, 1855, to the 5th October, 1855; from the 9th October, 
1855, to the 28th October, 1855 ; from the 21st November, 1855, to 
the 30th June, 1856; from the 30th September, 1856, to the 15th 
December, 1856." And with this specific statement of dates his testi-
mony of the suspension of the work from the delays of the United · 
States corresponds. 
The whole evidence shows that there were two suspensions of the 
work from the delay of the United Stat~s in hauling stone; two sus-
pensions ''for want of carpenter's work," and one "for want of lathing 
nails;" the duration of each is fixed as follows : For delay in hauling 
stone, &c., first time in March, 1854, 3 days; second time in October, 
1855, 4 days. 
Of these Knoble says, (p. 29,) answer 2d: "There were twice that 
the work was suspended for want of having the rock and lime hauled 
to the place of building ; first time in March, 1855, about tlwee days.'' 
Vernon says, p. 26: "When I arrived at Fort vVashita, I saw Mr. 
Geiger, who had several hands in his employ all idle, and it was some 
three days before they were able to get at work, on account of the rock 
and lime not being hauled; the same being about two miles from said 
garrison.'' 
Of the second suspension for want of rock and lime, Knoble, says, 
answer 2d : '' Second time, in October, 1855, four days for want of 
rock.'' 
Vernon does not mention this second delay of four days, but (p. 27) 
refers to a ~uspension for the same cause from about the last of Decem-
ber, 1855, to 20th February, 1856, but his recollection is impugned 
in this particular by the statistical statement of Knoble. 
The testimony proves two suspensions from delay in the carpenter's 
work, thus: First time from June 30, 1855, to September 12, 1855; 
second time from Odober 28, 1855, to November 21, 1855. 
Of the first Knoble says, answer 2d, p. 21: "The work ·was sus-
pended for want of carpenter's work twice, the first time from June 
30, 1855, to September 12, 1855. 
Vernon says, answer 2d, p. 27: "The petitioner was obliged to 
suspend work a second time for the space of two months or more on 
account of there not being joist and other timbers necessary on hand, 
as also bricks for pillars and chimneys. This suspension was, as well 
as I can recollect, in July, 1855, and until about the middle or last 
of September.'' 
As to the second suspension from delay in the carpenter's work, 
Knoble, p. 29, answer 2d, states: "second time from October 28, 
1855, to November 21, 1855." 
Vernon omits this suspension, but Ziegenbein and Hinch testify to 
two suspensions for delay in the carpenter's work, though they testify 
differently and without confidence as to dates. 
As to the suspension of the work -of the petitioner because lathing 
nails were not furnished, Knoble, answer 6th, p. 30, states: "In ad-
dition to the time lost in consequence of the suspension of the work, 
as above stated, there was from the last of June, 1856, to the last of 
September of the same year a suspension of time on account of not 
having nails f(•r lathing:" and his statement of the dates of his work 
Rep. C. C. 242-4 
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shows that this suspension was from the 30th of June to the 30th of 
September; and that it was the last suspension. 
Vernon says as to this, when asked ''if the petitioner was obliged 
to suspend work a fourth time, for the space of three or four months, 
by the failure of the United States to perform some act which they 
ought to have performed, p. 28: 
Answer (8.) Yes ; the work was suspended on or about the 1st of 
July, 1856, for the want of lathing nails, which the government was 
to furnish. 
Ziegenbein testifies to a suspension "on account of there being no 
lathing nails on hand," though he mistakes the date as "in the 
spring of 185~." 
Ziegenbein, answer 6, p. 32, testifies: "In the winter of 1855-' 56 
Geiger and all of the hands stopped work on account of the inclemency 
of the weather," but this is shown to be incorrect by Knoble's state~ 
ment of dates of suspensions. 
On the whole evidence, therefore) we find the suspensions of Geiger's 
work, caused by the delays of the United States, amounted to six 
months and a half. 
The United States allege that in the construction of a building 
there must be necessarily some delay from the necessary interference 
of workmen with each other, as carpenters with masons; that this 
is unavoidable, and that the government therefore could not have 
been in default the whole time, and that Gieger has charged the 
whole time as the default of the government. 
And these considerations are applied by the deputy solicitor particu-
larly to the time when it is said that the work was delayed for lath-
ing nails, as "after the completion of the mason work a considerable 
time is required to get ready for plastering," (Sol. br., §III, p. 2,) 
and it is said the carpenters must have exclusive possession one-tourth 
of the time. 
Thi~ is suggestion, and not evidence, and facts that are relied upon 
or are to be used, must be proved by evidence; when they are not so 
proved, the want of evidence is to bear most strongly against the 
party which should have produced it, which in this case is the United 
States. Moreover, the testimony is that the delay as to lathing nails 
was for the want of them, and not while they were used. But for 
unavoidable interference and delays, some time should be allowed, 
and we think one month is, under the circumstances of the nature of 
the building, &c., sufficient; this reduces the time to five months 
and a half. 
It is also urged by the United States that the contract for plastering 
was a separate contract from the stone work, and that Geiger had no 
r!ght to keep his men at the expense of the government from the 
t1me the stone work was done till the plastering was ready. We 
think this is not so, and that from the situation of the parties, and 
from the contract itself, it is the inevitable conclusion that they con-
sidered the agreement for stQne work and plastering parts of the 
same contract, and that the latter would not have been made except 
jointly with the other; there is no evidence that the whole lathing 
must have been finished before the plastering began, nor ground for 
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inferring it; or that the time between when the stone work was com-
pleted and the lathing was ready for the beginning of the plastering 
was necessarily such as to require the dismissal of the men in that 
country, and under the circumstances shown in the case. 
It is said also that there was no covenant on the part of the United 
States to get ready for the plastering in any specified time, but we 
think this is not so ; a time was fixed by the contract for the r.omple-
tion of the work, and a covenant on the part of the United States 
to do what was to follow the stone work and precede the plastering, 
within a reasonable time, was an implication of law. 
Then the petitioner charges for thirteen men under wages during 
these suspensions. B. F. Atkinson, 2 answer., p. 11, states ''that 
the said Geiger had in his employment in the erection of said bar-
racks at Fort Washita thirteen men." Thomas Vernon, answer 2, 
p. 15, states "that said Geiger had thirteen men employed on said 
barracks.'' 
Jacob Ziegenbein, answer 2d, p. 17, states "that William Geiger 
had employed on said work thirteen or fourteen hands on an average ; 
he sometimes had as many as twenty men employed on it." 
George Hinch, p. 34, 4th interrogatory, being asked how many 
hands did Mr. Geiger have employed to work on the building, said: 
Answer. From twelve to fifteen. 
But it appears from Ziegenbein's testimony that he left the work on 
the 7th or 8th of November, 1854, and remained absent until about 
the lOth of Eeptember, 1855. And it appears from Hinch's testimony 
that he left the service of the petitioner and entered the service of the 
United States on the third suspension of the work, which was October 
5th, 1855. And then it appears that during the first and second sus-
pensions he was at work "engaged in helping the teamsters load the 
rock at the quarry." This was done under the "additional agree-
ment made November 1st, 1854," p. 6, and was payable under it at 
25 cents per perch, and apart from the contract for laying stone, &c., 
and it has no connexion with the suspen.sion alleged; and as to Hinch 
there was no suspension. 
There are, therefore, only twelve men for whose wages the peti-
tioner can claim. 
As to the rates of the wages: The petitioner charges, p. 7, "five of 
said men at $65 per month, and eight of said men at $39 per month;" 
but the testimony in the case does not support the charge of "five of 
said men at $65 per month." 
Knoble testifies, ans. 4, p. 30, "my wages was three dollars per 
day." · 
Hinch testifies, ans. 4, p. 33, "Geiger paid me $20 per month." 
B. F. Atkinson, ans. 2, p. 11, states, "thirteen men; their wages 
per day was two dollars each '' 
Thomas Vernon, ans. 2, p. 14, says " Geiger had thirteen men at 
the expense of two dollars per day wages.'' 
Ziegenbein, ans. 2, p. 17, says the men were employed "at wages 
.of two dollars per day.'' 
And this is all the testimony as to the rate of wages. For eight 
men the petitioner, according to his own statement, can claim but $39 
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per month, and if Hinch is excluded and Knoble taken at $3 per day 
according to his testimony, there remain two men to be charged at 
the rate of two dollars per day, of whom Zeigenbein is one. 
Then eight men, at $39 per month, for 5! months, is ..... . 
Knoble, at $3 per day, for 5! months ................... ~ ....... . 
One man, at $2 per day, for 5! months .................. , .... .. 
Ziegenbein, after he returned to. work, about September 10, 
there were 116 days, of suspension, deduct 19 days, as 
the proportion within a fraction of the unavoidable de-
lays, and there remain 97 days, at $2 per day ............. . 






As to the expense of board, Atkinson, Vernon, and Ziegenbein, in 
answer to the 2d interrogatory in their depositions taken for the plain-
tiff, state the expenses of boarding at the rate of from twenty to twenty-
five dollars per man. But in answer to the 6th int0rrogatory in the 
same depositions, Atkinson and Ziegenbein state the expense as at 
from twenty-five to thirty dollars per month; but Vernon, in his 6th 
answer, says, (p. 11}) '~the expense of subsistence at Fort Washita, 
between October, A. D. 1854, and November, 1856, was, by boarding, 
say (15) fifteen dollars per month per man, and by purchasing sup-
plies and furnishing one's self, from fifteen to twenty-five dollars per 
man." 
But it appears from Knoble's testimony that board at Fort Smith, 
170 or 180 miles from Fort Washita, was about twelve dollars per 
month, (ans. 4th, p. 30 ;) and the evidence shows, p. 6, that Geiger 
was authorized to draw ten rations per day for his men at the govern-
ment prices, and therefore it is reasonable to take the lowest statement 
of his own witnesses, and that is the specific statement of Vernon in 
his 6th answer cited above, fixing the rate of board at fifteen dollars 
per month for each man. 
As Geiger's own board is to be included, there are twelve 
men, at $15 per month, for five and a half months...... $990 00 
Hinch, for two months and eighteen days....................... 39 00 
Ziegenbein, for three months and seven days................... 48 50 
$1,077 50 
-----
Mr. Geiger is entitled to be paid also for his own time 
during the suspensions, and at $3 per day................... $495 00 
-----
Upon the preceding calculations the petitioner would be entitled to 
receive for expenses and damages: 
For wages paid his men ......... .................................... $2,635 00 
For board of men and himself .................................... ~ 1,077 50 




WILLIAM GEIGER. 53 
The United States allege that during the time of the suspensions 
some of Geiger's men were employed in loading stone, (Ziegenbein's 
deposition, 4th cross-interrogatory, p. 32,) and that Geiger has been 
paid for that, ( pp. 41, 44, and 45.) It is not shown how many men 
were so employed, nor for what time any were, but it is evident Geiger 
is not to be paid for the time of his men twice during the suspensions. 
Now the record ( p. 44) shows that Geiger was paid for hauling stone 
$540 44, from January 14, 1856, to Septembet 30, 1856, the term of 
252 days. During that time there were 92 days of suspensions, and 
if a proportional part of the payment is deducted, it reduces the 
amount due Geiger by $196 88. 
It is not shown that Geiger received any more for loading stone, 
except the $4 50 specified in p. 41, and it does not appear that that 
was secured during any suspension. 
If from the amount found due to him above ( $4,207 50) there is 
deducted $196 88, there remains a balance due him of $4,010 62, and 
to that amount he is entitled to relief. 
The petitioner claims the expenses of transporting his men to and 
from Fort Smith. The necessity of this is not shown by the evidence, 
and Vernon states his expenses were not greater thereby than if he 
had remained at Fort Washita; and, if they were, he had no right to 
incur them. He was bound to support his men in the cheapest way 
during the suspensions, and cannot claim for more. 
The petitioner claims also his own expenses in travelling to andre-
maining at vVashita, while seeking payment of his money, after his 
work was accepted. But this is not a consequence of the breach of 
contract declared for, but a remote consequence of the default of the 
United States, for which there is no legal liability. 
The claim for interest cannot be allowed. 
A bill will be reported to Congress for ( $4,010 62) four thousand 
and ten dollars and sixty-two cents. 
Report of Quartermaster G. P. Andrews. 
BENICIA DEPoT, California, July 17, 1858. 
Srn: Your communication dated May 21, 1858, was received on the 
1st int., but could not be answered by the return mail, because it was 
necessary first for me to visit the Presidio of San Francisco, and ex-
amine the copy of Wm. Geiger's contract, which is in possession of 
B't. Capt. Lendrum. 
I have now the honor to report as follows: The narrative prefacing 
the questions by the Solicitor of the Court of Claims, states that 
"The United States were to do all the carpenter's work and to haul 
stone and lime and other materials." My recollection is, that the 
contract did not at first provide for any hauling. The word used was 
"furnish;" and the first dispute between Geiger and myself occurred 
~hen he claimed that I should haul the stone that he had quarried. This • 
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was about December 25th, 1854. Geiger then rode from Fort Washita 
to Fort Smith, about 185 miles, saw Quartermaster French, and ob· 
tained aa additional explanatory article, which is on the third page of 
his contract, declaring that the United States should do all the hauling. 
He was gone about two weeks, during which time his men could have 
continued to quarry stone, and my impression is that they did; for 
they had not quarried enough to make the entire walls of the building. 
Afterwards we had another dispute about loading the wagons, 
which was arranged by my agreeing to pay him for loading them so 
much per perch, (see contract.) I think that agreement was ante dated 
for some reason that I have forgotten. This second dispute caused a 
delay of two days in hauling, during which his men could have con-
tinued their work. 
I was relieved from duty as A. A. Q. M. at Fort Washita, on the 
28th of February, 1855. At that time, Geiger had not laid the foun-
dations, and consequently could not have been delayed for any carpen-
ter's work. After I was relieved I took no further notice of the pro-
gress of the work than any other indifferent person. My memoranda 
and retained accounts were deposited for safety at my home, before I 
returned to Californja, and I am unable, without reference to them, 
to make any further statement than the above, which is to the best of 
my recollection. I judge, from my knowledge of Geiger's disposition, 
that he would not have presented such an improbable claim, had he 
not been aware of the resignation of Capt. French, and that the 
other persons who had anything to do ~with that contract have been 
stationed at such remote posts as to make it possible for the claim to 
be adjudicated without their evidence. Three years and three months 
have elapsed since I was relieved, and he has never hinted to me that 
my evidence might be needed in his favor. 
Very respectfully, your obedient servant. 
GEO. P. ANDREWS, 
Regimental Quartermaster 3d .Artillery. 
Major General THos. S. JESUP, 
Quartermaster General U. S . .A. 
A true copy from the original on file in the Quartermaster General's 
office. 
W. H. GORDON, Chief Clerk. 
Copies of bills of Wm. Geiger paid. 
The United States to William Geiger, Dr. 
June, 1855-For 89 feet of chimney on old quarters, 
(officers) at $4 per foot.......................... $356 00 
184 feet cut stone for fire-places in officers' 
quarters, at $75 per foot...................... 137 60 
Repairing old fire-places, in commanding 
officer's quarters, moving columns under 
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I certify that tl1e above account is correct, and that the work was 
performed as above stated, and necessary for the public service. 
. J. H. LENDRUM, 
Brevet Captain United States army, Acting Quartermaster. 
A true copy from the original. 
W. H. GORDON, 
Chief Clerk Quartermaster General's office. 
Received, Fort Washita, C. N., June 24, 1855, ofBreveet Captain 
J. H. Lendrum, acting assistant quartermaster United States army, 
five hundred and fourteen dollars and sixty cents, in full of the above 
account. 
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The United States to William Geiger, Dr. 
Jan. 14, 1856-For building 463 perch stone walls, at 
$3.25 per perch............................. $1,504 75 
I certify on honor that the above account is correct and just; that the 
services were rendered as stated, and that they were necessary for the 
public service. 
J. H. LENDRUM, 
Brevet Captain United Stater.; army. 
Received, Fort Washita, C. N., January 14, 1856, of Brevet Cap-
tain J. H. Lendrum, 3d artillery acting assistant quartermaster 
United States army, fifteen hundred and four dollars and seventy-five 
cents, in full of the above account. 
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A true copy from the original. 
W. H. GORDON, 
Chief Clerk Quartermaster General's office. 
The United States to William Geiger, 
Nov. 25, 18~6-To cutting 355 feet stone steps, at 75 cents 
per foot ....................................... . 
Laying 18 perch stone, at $3 25 per perch, 
Loading 18 perch stone, at 25 cents per 








I certify that the above account is correct and just, and that the 
services were rendered as stated, and that the account has never been 
paid. 
D. P. HANCOCK, 
2d Lieutenant 7th Infantry, Acting Assistant Quartermaster. 
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Received, Fort Washita, C. N., April 27th, 1857, of 2d Lieutenant 
D. P. Hancock, 7th infantry, acting assistant quartermaster, the 
sum of three hundred and twenty-nine dollars and twenty-five cents, 
in full on the above account. 
WILLIAM GEIGER. 
A true copy of the original. 
vV. H. GORDON, 
Chief Clerk Qua'rtermaster General's office. 
The United States to William Geiger. Dr. 
March 10, 1855-For building thirty-one perches of stone 
wall, at $3 25, under contract of October 18, 
1854, for erecting the walls for soldiers' bar-
racks at Fort Washita, C. N............ ....... $100 75 
I certify that the account is correct; that the work has been per-
formed as charged and correct. 
J. H. LENDRUM. 
Brevet Captain U.S. A., A. A. Q. M. 
Received, Fort 8mith, Arkansas, }larch 10, 1855, of Capt. S. G. 
French, assistant quartermaster United States army, one hundred 
dollars and seventy-five cents) in full of the above account. 
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A true copy from the original. 
W. H. GORDON. 
Chief Clerk Q. M. G. office. 
Credited to Lendrum on his explanation. 
The United States to William Geiger. Dr. 
December 31, 1855-For building 246 perches of stone wall, 
at $3 25 per perch............................. $799 50 
I certify on honor that the above account is correGt and just ; that 
the services were rendered as stated ; and that they were necessary 
for the public service. 
J. H. LENDRUM, l 
B'revet Captain U. S . .. 
Received, Fort Washita, C. N., December 31, 1855, of Brevet Ua 
tain J. H. Lendrum, acting assistant quartermaster United Stat 
army, seven hundred and ninety-nine dollars and fifty cents, in fu :l 
of the above account. 
A true copy from the original. 
WILLIAM GEIGER. 
W. H. GORDON, 
Chief Clerk Q. M. G. office. 
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The United States to William Geiger. Dr. 
August 30, 1855-For ninety-two and one-third perches of 
stone wall, at $3 25 per perch.................. $300 00 
I certify on honor that the above i!ll correct and just ; that the 
services were rendered as stated; and that they were necessary for the 
public service. 
J. H. LENDRUM, 
Brevet Captain U.S. A., A. A. Q. M. 
Received, Fort Washita, C. N., August 30, 1855, of Captain J. H. 
Lendrum, acting assistant quartermaster United States army,' three 
hundred dollars in full of the above account. 
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A true copy from the original. 
W. H. GORDON. 
Chief Clerk Q. M. G. office. 
The United States to William Geiger. D1·. 
May, 1855-For building thirty-two perches stone wall on 
barracks, at $3 25 per perch, per contract of Oc-
tober 18, 1854 ......... .. . ...... ........ ... ..•... ... .... .. $104 00 
I certify that the above account is correct; and that the wall, as 
above stated, has been erected in pursuance of contract. 
J. H. LENDRUM. 
Brevet Captain V. S. A., A. A. Q. M. 
Received, Fort Washita, C. N., April 17', 1855, of Brevet Captain 
Lendrum, 3d artillery, acting assistant quartermaster United States 
army, one hundred and four dollars, in full of the above account. 
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A true copy from the original. 
W. H. GORDON. 
Chief Clerk Q. M. G. office. 
The United States to William Geiger. Dr. 
tpril 25, 1855-For building five hundred and fifty-five 
perches of stone wall on soldiers' barracks, 
at },ort Washita, C. N., at $3 25 per perch, $1,803 7'5 
----
I certify that the above account is correct; and that the wall has 
been erected ; and that the account is correct and just. 
J. H. LENDRUM, 
Brevet Captain U. S. A., A. A. Q. M. 
Received, Fort Washita, C. N., April 25, 1855, of Brevet Captain 
Lendrum, 3d artillery, acting assistant quartermaster United States 
_Rep. C. C. 242-5 
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army, eighteen hundred and three dollars and seventy-five cents, in 
full of the a.bove account. 
WILLIAM GEIGER. 
A true copy from the original. 
W. H. GORDON, 
Chief Clerrk Q. M. G. office. 
The United States to William Geiger, from 14th January 1856, to 30th 
of September, 1856, Dr. 
For 856 perches 13 feet masonry, at $3 25 per perch, ...... 
For 2,161 perches 12 feet loading, at 25 cents per perch, 
For 1,931! feet of cut stone, at 75 cents per perch foot, .. . 
For labor 20 days, at $2 50 per day, .......................... . 
For services for team and teamster, 43 days, at $3, ........• 
For 963 yards plastering, at 35 cents per yard, ............ . 
For excavation per agreement, ....................•.......•...... 
For 7 feet chimney, at $4 per foot, ............................ . 
For delivering 57 perches of stone, at $1 per perch, ........ . 
For repairing chimneys, fire-places, steps, &c., ............ . 












I certify that the above account is correct and just, and the work 
was executed and services rendered in compliance with agreement 
made with Capt. S. G. French, assistant quartermastP-r, on the 18th 
of October, 1854, and subsequent agreement with Brevet Major G. P. 
Andrews, third artillery, acting assistant quartermaster, and myself. 
J. H. LENDRUM, 
Brevet Captain United States Army. 
Received, Fort Washita, Choctaw Nation, April27, 1857, of second 
Lieut. D.P. Hancock, 7th infantry, acting assistant quartermaster, the 
sum of five thousand six hundred and thirty-five dollars and forty· 
eight cents, in full on the above account. 
\VM. GEIGER. 
A true copy from the original. 
W. H. GORDON, 
Chief Clerk Quartermaster General's office. 
